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ULUNDI LOCAL MUNICIPALITY 
 

QUOTATION NO.: 21/2023/2024/RFQ/20 
 

QUOTATION DESCRIPTION 
 

RECONSTRUCTION OF THOKOZA GRAVEL ACCESS ROADS IN WARD 18 
 

CIDB CLASSIFICATION: 4CE OR HIGHER 
 

SUBMISSION OF QUOTATION DOCUMENT DEADLINE  
 

Date: Tuesday, 03 March 2026 
Time: 12h00 

Venue: Ulundi Municipality, SCMU, 
Corner of Princess Magogo and King 

Zwelithini Street, Ulundi, 3838 

 

Name of bidder  
  

  

Contact person  

Tel/ Cell Number   

Email Address   

Physical Address   
 

CRS Number  

CSD Number MAAA 

Quotation Amount (VAT incl.) R 

Quotation Amount in words  

 

 
 

Sealed bid document must be deposited in the Tender Box provided at the Ulundi Municipality SCMU, Corner of 
Princess Magogo and King Zwelithini Street, Ulundi by no later than 12h00 on the 03rd of March 2026. Please be 

advised that the bid number and closing date should be written at the back of the envelope. 
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CHECK-LIST FOR TENDER 

SUBMISSION 

 
PLEASE ENSURE THAT THE FOLLOWING FORMS HAVE BEEN DULY COMPLETED AND 

SIGNED AND THAT ALL DOCUMENTS AS REQUESTED, ARE ATTACHED 

TO THE BID DOCUMENT: 

 

Page No. 
Description 

Yes No Remarks 

6 MBD 1: Invitation to Bid    

8 Certificate of Authority for Signatory    

11 Compulsory Enterprise Questionnaire    

12 Declaration of Interest – MBD 4    

17 Preference Points Claim Form in terms of the Preferential 
Procurement Regulations 2022 – MBD 6.1 

   

20 Declaration of Bidders’ Past Supply Chain Management 

Practices – MBD 8 

   

22 Certificate of Independent Bid Determination – MBD 9    

36 Bill of Quantities    

37 Declaration    

 Full CSD Report    
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THE TENDER 

PART T1: BIDDING PROCEDURES 

 

 

ULUNDI LOCAL MUNICIPALITY 

 

T1.1 - BID NOTICE AND INVITATION AWARD 
 
Bids are hereby invited from suitable service providers of the following Ulundi Municipality projects: 
 

Quotation No. Quotation Description Point 

System 

Closing 

Date 

Time Technical 

enquiries 

Contact 

number 

21/2023/2024/RFQ/20 Reconstruction Of Thokoza 

Gravel Access Roads In Ward 

18 

80/20 03/03/2026 12h00 Miss P.T. Nxumalo 035 874 5100 

 
Only service providers appointed in the established Panel of contractors for Civil Engineering related work 
for 36 months (Bid 21-2023/2024) will be considered. 
 
Bid documents may be obtained at the Ulundi Municipality SCMU office, Corner of Princess 

Magogo and King Zwelithini Street, Ulundi. Bid documents must be submitted in a sealed 

envelope clearly marked with the bid number, closing date and, dropped off in the tender box at 

SCMU, Ulundi Municipality, Corner of Princess Magogo and King Zwelithini Street, Ulundi, 3838 

by no later 12H00 of the above stated closing dates. The bid box is generally open from 07h30 to 

16h30 Monday to Thursday and 07h30 to 15h15 Friday. All quotes must be submitted on the 

official forms – (Not to be retyped). This bid is subject to the general conditions of contract 

(GCC) and any other special conditions of contract. 

 

A Compulsory Briefing Session will be held on 23 February 2026 at 12h00 at the Ulundi Municipality, 

Technical Services, Corner of Princess Magogo and King Zwelithini Street, Ulundi. Non-attendance at 

the Compulsory Briefing Session will render any submission invalid. NO ADMITTANCE TO BRIEFING 

SESSION BY MUNICIPAL SECURITY AFTER 12H00. 

 

 
NOTE:  

1. Written quotations must be submitted based on the bill of quantities. 
2. Written quotation documents including the bill of quantities may only be completed in black ink. 
3. All prices must be quoted in South African Rand and the pricing strategy is re-measurable. 
4. Quotations shall remain valid for ninety 90 days after the closure date. 
5. No contract shall be concluded with any bidder whose tax matters are not in order. 
6. Please note that no quotations received after the closing time will be considered. 

7. Quotations will be evaluated on Price and Specific Goals in line with PPPFA and SCM policy of 

the municipality. 

8. The Municipality reserves a right to apply objective evaluation criteria. Should the recommended 

bidder pose any of the above-mentioned risks after assessment. 
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This proposal will be evaluated using 80/20 Preferential Procurement Point system where 80 

points are for price, and 20 points are for Specific goals in terms of SCM Regulation 2022. 

 

Specific goals for the tender and points claimed as indicated per table below. 

SPECIFIC GOAL ALLOCATED TERMS OF THIS TENDER NUMBER OF POINTS ALLOCATED 

Black ownership with at least 51% 5 

Black ownership with disabilities as defined by Empowerment Equity 
Act of 1998. (Attach certificate) 

5 

Black women ownership with at least 30% ownership 5 

Black youth ownership by at least 30% 5 

TOTAL 20 

 
 

Late tenders will not be accepted, and the Ulundi Municipality reserves the right not to make an 

award. Failure to comply with the above conditions will invalidate your offer. 

Kindly note that the successful bidder will be subjected to a screening process prior 

to the bid being awarded, should it be discovered that a successful bidder provided 

misleading information he/she will be disqualified with immediate effect. 

 

SCM related enquires: NS Luzipho (035 874 5100) 

 

Mr. S.M. KHOMO  

MUNICIPAL MANAGER 
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MBD1 
PART A 

INVITATION TO BID 
YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (ULUNDI LOCAL MUNICIPALITY/ MUNICIPAL ENTITY) 

QUOTATION NUMBER: 21/2023/2024/RFQ/20 CLOSING DATE:        03 MARCH 2026 CLOSING TIME: 12H00 

DESCRIPTION RECONSTRUCTION OF THOKOZA GRAVEL ACCESS ROADS IN WARD 18 

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7). 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX 
SITUATED AT (STREET ADDRESS 

 
 

BA 131 PRINCESS MAGOGO AND KING ZWELITHINI STREET 

ULUNDI 

3838 

 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

TAX COMPLIANCE STATUS TCS PIN:  OR CSD No:  

B-BBEE STATUS LEVEL 
VERIFICATION CERTIFICATE 
[TICK APPLICABLE BOX] 

 
 Yes  

  
 No 

B-BBEE STATUS LEVEL 
SWORN AFFIDAVIT   

 Yes    
 

 No 
[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED 
IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR SPECIFIC GOALS] 

SCHEDULE 1: ARE YOU 
THE ACCREDITED REPRESENTATIVE 
IN SOUTH AFRICA FOR THE GOODS 
/SERVICES /WORKS OFFERED? 

Yes               No  
 
[IF YES ENCLOSE PROOF] 
 

SCHEDULE 2: ARE YOU A 
FOREIGN BASED SUPPLIER FOR THE 
GOODS /SERVICES /WORKS 
OFFERED? 
 

Yes No 
 
[IF YES, ANSWER 
PART B:3 ] 
 

SCHEDULE 3: SIGNATURE 
OF BIDDER 

……………………………… SCHEDULE 4: DATE  

SCHEDULE 5: CAPACITY 
UNDER WHICH THIS BID IS SIGNED  

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO: 

DEPARTMENT SCM CONTACT PERSON PT NXUMALO 

CONTACT PERSON N.S. LUZIPHO TELEPHONE NUMBER 035 874 5100 

TELEPHONE NUMBER 035 874 5100 FACSIMILE NUMBER 035 874 5174 

FACSIMILE NUMBER 035 874 5174 E-MAIL ADDRESS tnxumalo@ulundi.gov.za 

E-MAIL ADDRESS nluzipho@ulundi.gov.za  
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PART B 
TERMS AND CONDITIONS FOR BIDDING 

  

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE 
ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR  ONLINE 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) 
AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY 
SARS TO ENABLE   THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA E-
FILING. IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS 
THROUGH THE WEBSITE WWW.SARS.GOV.ZA. 

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.  

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST 
SUBMIT A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE 
(CSD), A CSD NUMBER MUST BE PROVIDED.  

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                 YES   NO 

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                YES   NO 

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                  YES   NO 

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                   YES   NO 

3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                               YES   NO  
 

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX 
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT 
REGISTER AS PER 2.3 ABOVE. 
 

 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE. 
 
 

SIGNATURE OF BIDDER:    …………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED: …………………………………………… 
 
DATE:       …………………………………………... 
 
 
 
 
 
 
 
 
 
 

http://www.sars.gov.za/
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CERTIFICATE OF ATTENDANCE OF COMPULSORY BRIEFING SESSION 
 
QUOTATION NO.21/2023/2024/RFQ/20 
 
APPOINTMENT OF A SERVICE PROVIDER FOR RECONSTRUCTION OF THOKOZA GRAVEL 
ACCESS ROADS IN WARD 18 
 
(Please print) 
It is hereby CERTIFIED that I, …………………………………………………………………………………… 

(name) 

in my capacity as………………………………………………………………and a duly authorized 

representative  

of………………………………………………………………………………………………………… (the 

TENDERER) 

of (address)…………………………………… 

…………………………………………………………………………… 

in the company of Ulundi Local Municipality attended the official briefing session on 

.…………………….(date)  

for and on behalf of the above-named Tenderer. 

 

I hereby further DECLARE that I am satisfied with the description of the Works and the explanations 

given by the above-named Engineer or Municipal official. 

Particulars of person(s) attending the meeting: 

Name: .................................………….......... Signature: .............…....................................  

 

Capacity: ...................................................... 

 

Name: …......................................…………… Signature: ................…...................................  

 

Capacity: ........................................................ 

 
Attendance of the above person(s) at the meeting is confirmed by the Employer's 

representative, namely: 

Name: .................……....………………....  Signature: ............................................    

 

Capacity: .....................……………….......              Date and Time: ........……………........... 

 

 

 

                                                                            

Municipality Date Stamp 
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PART 2: RETURNABLE DOCUMENTS 

 

CERTIFICATE OF AUTHORITY FOR SIGNATORY 

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder. 
(I) 

 
SOLE 

PROPRIETOR 

(II) 

 
CLOSE 

CORPORATION 

(III) 

PARTNERSHIP 

(IV) 

COMPANY 

(V) 

 
JOINT VENTURE / 

CONSORTIUM 

    
Incorporated 

 

Unincorporated 
 

 

NOTE: 

The following document must be attached to this form according to the status of the enterprise, 

in the form of a resolution authorising the signatory to sign all documents and any contract 

resulting therefrom on behalf of the enterprise, and such resolution shall include a specimen 

signature of the signatory. 

 
Cooperative: ‘Resolution of the Members’ 

Close Corporation: ‘Resolution of the Members’ 

Company: ‘Resolution of the Board’ signed by the chairperson 
Joint Venture / Consortium: ‘Resolution/agreement passed/reached’ signed by  

 the authorised representatives of the enterprises 
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MEMBERS RESOLUTION 

 
QUOTATION NO. 21/2023/2024/RFQ/20: RECONSTRUCTION OF THOKOZA GRAVEL ACCESS 

ROADS IN WARD 18 

 
Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader Name: 
 Regi
stration 

Number: RESOLUTION 

OF THE DIRECTORS OF THE COMPANY etc RESOLVED that 
 , in his/her capacity as 
 
 , is authorised to make applications 
on behalf of the Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader for: any 
documentation relating to the business (which is not necessarily a change of ownership). The nominated 
person will also have access to webpage for the business. 

 
Signature(s) for Close Corporation / Company / Partnership / Trust/ Sole proprietor or sole trader. 
(sole member still must sign this resolution) 

 
Signature of members: 

Name Signature Date 

1.       . 

2.       . 

3.       . 

4.       . 

5.       . 

6.       . 

 

 

 

 

 

 
Specimen signature of the signatory:  
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CERTIFICATE FOR JOINT VENTURE 

 

QUOTATION NO. 22/2023/2024/RFQ/20: RECONSTRUCTION OF THOKOZA GRAVEL ACCESS 

ROADS IN WARD 18 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize Mr/Ms , 

…………………………………………………………………………………………….. authorized signatory of 

the company,………...…….…….…….................................................................................acting in the 

capacity of lead partner, to sign all documents in connection with the tender offer for Bid 

No………………………………   and any contract resulting from it on our behalf. 

 
This authorization is evidenced by the attached power of attorney signed by legally authorized 
signatories of all the partners to the Joint Venture. 
 

 
Signature of Signatory: ........................................................................................................ 

As Witnesses: 
 
 
1............................................................ Name in Block Letters......................................... 
 

 
2............................................................ Name in Block Letters......................................... 
 

 
Date: .................................. 
 

NAME OF FIRM ADDRESS 
AUTHORISING SIGNATURE, NAME 

AND CAPACITY 

 
Lead partner 

  

 

   

 

   

 

 Note: This certificate is to be completed and signed by all of the key partners upon who 

rests the direction of the affairs of the Partnership as a whole. 
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COMPULSORY ENTERPRISE QUESTIONNAIRE 

The following particulars must be furnished.  In the case of a joint venture, separate enterprise 
questionnaires in respect of each partner must be completed and submitted. 

Section 1:  Name of Enterprise:   

Section 2:  VAT registration number, if any:  
  

Section 3:  CIDB: 
  

Section 4:  CSD:   

Section 5:  Particulars of sole proprietors and partners in partnerships 

Name            Identity Number  
  Personal Income Tax 

Number 

        

        

      

        

        

* Complete only if sole proprietor or partnership and attach separate page if more than 3 
partners 

Section 6:  Particulars of companies and close corporations   

Company registration number:    

Close corporation number:     

Tax reference number:     

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the enterprise: 

(i)       Authorizes the employer to verify the tenderers tax clearance status from the South African 
Revenue Services that it is in order; 
(ii)       Confirms that neither the name of the enterprise nor the name of any partner, manager, 
director or other person, who wholly or partly exercises, or may exercise, control over the enterprise 
appears on the Register of Tender Defaulters established in terms of the Prevention and Combating 
of Corrupt Activities Act of 2004; 
(iii)      Confirms that no partner, member, director or other person, who wholly or partly exercises, or 
may exercise control over the enterprise appears, has within the last five years been convicted of 
fraud or corruption; 

(iv)     Confirms that I/we are not associated, linked or involved with any other tendering entities 
submitting tender offers and have no other relationship with any of the tenderers or those responsible 
for compiling the scope of work that could cause or be interpreted as a conflict of interest; and 

(v)      Confirms that the contents of this questionnaire are within my personal knowledge and are to 
the best of my belief both true and correct. 

     
  

Signed   :                                                                 Date         :   

Name    :                                                               Position   :   

Enterprise 
Name:    
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MBD 4 

DECLARATION OF INTEREST 

1.   No bid will be accepted from persons in the service of the state*.   

2.   Any person, having a kinship with persons in the service of the state, including a blood 
relationship, may make an offer or offers in terms of this invitation to bid. In view of 
possible allegations of favouritism, should the resulting bid, or part thereof, be awarded 
to persons connected with or related to persons in the service of the state, it is required 
that the bidder or their authorised representative declare their position in relation to the 
evaluating/adjudicating authority.   

3.   In order to give effect to the above, the following questionnaire must be completed 
and submitted with the bid.   

3.1   
   
   
   

3.2   
   

3.3   
   
   
 
   

3.4   
   

3.5   
   

3.6   
   

3.7   

Full Name of bidder or his / her representative:    
   

…………………………………………………………………………………………..   
   

Identity number: ………………………………………………………………………   
   
Position occupied in the Company (director, trustee, shareholder²):   
   

…………………………………………………………………………………………..   
   

Company Registration Number: …………………………………………………….   
   

Tax Reference Number: ……………………………………………………………...   
   

VAT Registration Number: ………………………………….……………………….   
   
The names of all directors / trustees / shareholders / members, their individual identity 
numbers, and state employee numbers (where applicable) must be indicated in 
paragraph 4 below.   

3.8   
   

3.8.1   

Are you presently in the service of the state? *   
   
If yes, furnish the following particulars:   
   
Name of person / director / trustee / shareholder member:      
   

…………………………………………………………………………..   
   
Name of state institution at which you or the person connected to the bidder is 

employed:   

…………………………………………………………………………..   
   
Position occupied in the state institution:   

…………………………………………………………………………..   
   

Any other particulars: ………………………………………………….   
  

YES / 
NO   
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3.9   Have you been in the service of the state for the past twelve months? YES / 
NO   

   
3.9.1   

   
   

If so, furnish particulars.   
   

…………………………………………………………………………..   
   

…………………………………………………………………………..   

 

3.10   
   
   
   

3.10.1   

Do you have any relationship (family, friend, other) with persons in the service 
of the state and who may be involved with the evaluation and or adjudication of 
this bid?   
   
If yes, furnish the following particulars:   
   

Name of person: ……………………………………………………….   
   
Name of state institution at which you or the person connected to the bidder is 
employed:   
   

…………………………………………………………………………..   
   
Position occupied in the state institution:    
   

…………………………………………………………………………..   
   

Any other particulars: ………………………………………………….   
   

…………………………………………………………………………..   

YES / 
NO   

3.11   
   
   
   

3.11.1   

Are you aware of any relationship (family, friend, other) between the bidder and 
any person in the service of the state who may be involved with the evaluation 
and or adjudication of this bid?   
   
If yes, furnish the following particulars:   
   

Name of person: ……………………………………………………….   
   
Name of state institution at which you or the person connected to the bidder is 
employed:   
   

…………………………………………………………………………..   
   

Position occupied in the state institution: ……………………………   
   

Any other particulars: ………………………………………………….   
   

………………………………………………………………………....   

YES / 
NO   

3.12   
   
   

 

Are any of the company’s directors, managers, principal shareholders, or 
stakeholders in the service of the state?   

YES / 
NO   

 
3.12.1 

If yes, furnish the following particulars:    
   
Name of person / director / trustee / shareholder / member:   
……………………………………………………………………………   
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Name of state institution at which you or the person connected to the bidder is 
employed:   
   

…………………………………………………………………………..   
   

Position occupied in the state institution: ……………………………   
   

Any other particulars: ………………………………………………….   
   

…………………………………………………………………..……..   
   

3.13   
   
   
   

3.13.1   

Is any spouse, child or parent of the company’s directors, trustees, managers, 
principal shareholders, or stakeholders in the service of the state?   
   
If yes, furnish the following particulars:    
   
Name of person / director / trustee / shareholder / member:   
   

……………………………………………………………………………   
   
Name of state institution at which you or the person connected to the bidder is 
employed:   
   

…………………………………………………………………………..   
   

Position occupied in the state institution: ……………………………   
   

Any other particulars: ………………………………………………….   
   

……………………………………………………………….…………..   
   

YES / 
NO   

3.14   
   
   
   
   

3.14.1   

Do you or any of the directors, trustees, managers, principal shareholders, or 
stakeholders of this company have any interest in any other related companies 
or business whether they are bidding for this contract?   
   
If yes, furnish particulars:    
   
   

.…………………………………………………………………………..   
   
   

.…………………………………………………………………………..   
   

YES / 
NO   
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    4.  Full details of directors / trustees / members / shareholders:   
   
THE FOLLOWING INFORMATION IS COMPULSORY TO COMPLETE:   

Full Name   Identity Number   State Employee  
Number (where 
applicable)   

   

   

   

   

   

5.   The contract will be automatically cancelled if there is a conflict of 
interest which is not disclosed by the bidder.   

 
 
 

…………………………………..                                         …….…………………….……..   

Signature                                          Date   
   

 

………………………….     ……………………………… 

Capacity        Name of Bidder   

 

¹MSCM Regulations: “in the service of the state” means to be -    
(a) a member of –   

(i) any municipal council.   
(ii) any provincial legislature; or   
(iii) the National Assembly or the National Council of 
Provinces.   

(b) a member of the board of directors of any municipal entity.   
(c) an official or any Municipality or municipal entity.   
(d) an employee of any national or provincial department, national or   

provincial public entity or constitutional institution within the meaning of the Public Finance  
Management Act, 1999 (Act No. 1 of 1999).   

(e) a member of the accounting authority of any national or provincial 
entity; or   
(f) an employee of Parliament or a provincial legislature.   

   
²” Shareholder” means a person who owns shares in the company and is actively involved 
in the management of the company or business and exercise control over the company.   
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MBD 6.1  

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2022 
 

This preference form must form part of all tenders invited. It contains general 
information and serves as a claim form for preference points for specific goals. 
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF 
THE TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 

(all applicable taxes included); and 

 
1.2 To be completed by the municipality 

a) The applicable preference point system for this tender is the 80/20 preference point 
system. 

 
b) The 80/20 preference point system will be applicable in this tender. The lowest/ 

highest acceptable tender will be used to determine the accurate system once 

tenders are received. 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) 

shall be awarded for: 
(a) Price; and 

(b) Specific Goals. 
 
1.4 To be completed by the municipal: 

The maximum points for this tender are allocated as follows: 
 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for functionality and specific goals 100 

 
1.5 Failure on the part of a tenderer to submit proof or documentation required in 

terms of this tender to claim points for specific goals with the tender, will be 
interpreted to mean that preference points for specific goals are not claimed. 
 

1.6 The municipal reserves the right to require of a tenderer, either before a tender 
is adjudicated or at any time subsequently, to substantiate any claim in regard 
to preferences, in any manner required by the municipality 
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2. DEFINITIONS 

(a) “tender” means a written offer in the form determined by an municipality 
in response to an invitation to provide goods or services through price 
quotations, competitive tendering process or any other method envisaged 
in legislation; 

(b) “price” means an amount of money tendered for goods or services, and 
includes all applicable taxes less all unconditional discounts; 

(c) “rand value” means the total estimated value of a contract in Rand, calculated 
at the time of bid invitation, and includes all applicable taxes; 

(d) “tender for income-generating contracts” means a written offer in the form 
determined by an municipality in response to an invitation for the origination of 
income-generating contracts through any method envisaged in legislation that 
will result in a legal agreement between the municipality and a third party that 
produces revenue for the municipality, and includes, but is not limited to, leasing 
and disposal of assets and concession contracts, excluding direct sales and 
disposal of assets through public auctions; and 

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act 
No. 5 of 2000). 

 
3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 
3.1.         POINTS AWARDED FOR PRICE 

 
3.1.1. THE 80/20 PREFERENCE POINT SYSTEMS 

A maximum of 80 points is allocated for price on the following basis: 

80/20 

 

Where  

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 

4. POINTS AWARDED FOR SPECIFIC GOALS 

 
4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement 

Regulations, preference points must be awarded for specific goals stated in the 
tender. For the purposes of this tender the tenderer will be allocated points 
based on the goals stated in table 1 below as may be supported by proof/ 
documentation stated in the conditions of this tender: 

 
4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, 

which states that, if it is unclear whether the 80/20 preference point system 
applies, an municipality must, in the tender documents, stipulate in the case of— 

(a) an invitation for tender for income-generating contracts, that either the 

80/20 preference point system will apply and that the highest acceptable 

tender will be used to determine the applicable preference point system; or 

 
(b) any other invitation for tender, that either the 80/20 preference point system 

will apply and that the lowest acceptable tender will be used to determine 
the applicable preference point system, then the municipality must indicate 
the points allocated for specific goals for both the 80/20 preference point 
system. 
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.   

Note to tenderers: The tenderer must indicate how they claim points for each preference point 

system. 

The specific goals allocated 
points in terms of this tender  

Number of points 
allocated  

(80/20 system)  

(To be completed by  
the organ of state)  

Number of points 
claimed  

(80/20 system)  

(To be completed 
by the tenderer)  

Supporting 
documentation 

Black ownership with at least 
51% 

5 
 

Full CSD Report 

Women ownership with at least 
30% 

5 

 

Full CSD Report 

Youth ownership 5  Full CSD Report 

Disability as defined by 
Empowerment Equity Act  

5 
 

Full CSD Report 

Total points for specific goals   20    

 

DECLARATION WITH REGARD TO COMPANY/FIRM 
 

4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited 

 Non-Profit Company 

 State Owned 
Company [TICK 

APPLICABLE BOX] 

 
4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the specific goals as advised in the tender, 

qualifies the company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General 
Conditions as indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as 
shown in paragraphs 1.4 and 4.2, the contractor may be required to furnish 
documentary proof to the satisfaction of the organ of state that the claims 
are correct; 

iv) If the specific goals have been claimed or obtained on a fraudulent basis or 
any of the conditions of contract have not been fulfilled, the organ of state 
may, in addition to any other remedy it may have – 
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(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or 
suffered as a result of that person’s conduct; 

(c) cancel the contract and claim any damages which it 
has suffered as a result of having to make less 
favourable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its 
shareholders and directors, or only the shareholders 
and directors who acted on a fraudulent basis, be 
restricted from obtaining business from any organ of 
state for a period not exceeding 10 years, after the audi 
alteram partem (hear the other side) rule has been 
applied; and 

(e) forward the matter for criminal prosecution, if deemed 
necessary. 

 

 

 

 

 

  

 

………………………………………. 

SIGNATURE(S) OF TENDERER(S) 

 

SURNAME AND NAME:  ………………………………………………………. 

DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 

  ……………………………………………………… 
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MBD 8 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 

 

1. This Municipal Bidding Document must form part of all bids invited.  
  

2. It serves as a declaration to be used by municipalities and municipal entities in ensuring that 
when goods and services are being procured, all reasonable steps are taken to combat the abuse 
of the supply chain management system.  
 

3. The bid of any bidder may be rejected if that bidder, or any of its directors have: 
 

a. abused the municipality’s / municipal entity’s supply chain management system or 
committed any improper conduct in relation to such system; 

b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, municipal or 

other public sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention 

and Combating of Corrupt Activities Act (No 12 of 2004). 
 

1 To give effect to the above, the following questionnaire 

must be completed and submitted with the bid.   
   

Item   Question   Yes   No   

4.1   Is the bidder or any of its directors listed on the National Treasury’s 
database as a company or person prohibited from doing business with 
the public sector?   

(Companies or persons who are listed on this database were informed 
in writing of this restriction by the National Treasury after the audi 
alteram partem rule was applied).   
   
The Database of Restricted Suppliers now resides on the   
National Treasury’s website (www.treasury.gov.za) and can be 
accessed by clicking on its link at the bottom of the home page.   

Yes   

   
   
   

No   

   
   

4.1.1   If so, furnish particulars:       
       

4.2   Is the bidder or any of its directors listed on the Register for Tender 

Defaulters in terms of section 29 of the Prevention and Combating of 

Corrupt Activities Act (No 12 of 2004)?   

The Register for Tender Defaulters can be accessed on the   
National Treasury’s website (www.treasury.gov.za) by clicking on 
its link at the bottom of the home page.   

Yes   

   

No   

   

4.2.1   If so, furnish particulars:       
   
     

4.3   Was the bidder or any of its directors convicted by a court of law 
(including a court of law outside the Republic of South Africa) for fraud 
or corruption during the past five years?   

Yes   

   

No   

   

http://www.treasury.gov.za/
http://www.treasury.gov.za/
http://www.treasury.gov.za/
http://www.treasury.gov.za/
http://www.treasury.gov.za/
http://www.treasury.gov.za/
http://www.treasury.gov.za/
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4.3.1   If so, furnish particulars:       
       

Item   Question   Yes  No   

4.4   Does the bidder or any of its directors owe any municipal rates and 
taxes or municipal charges to the municipality / municipal entity, or to 
any other municipality / municipal entity, that is in arrears for more than 
three months?   

Yes   

   

No   

   

4.4.1   If so, furnish particulars:       
   
     

4.5   Was any contract between the bidder and the municipality / municipal 
entity or any other organ of state terminated during the past five years 
on account of failure to perform on or comply with the contract?   

Yes   

   

No   

   

4.5.1   If so, furnish particulars:       
   
   
   

 

 

CERTIFICATION 

 

I, THE UNDERSIGNED (FULL NAME) …………..……………………………..…… CERTIFY 

THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM TRUE AND 

CORRECT. 

 

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE 

TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 

 

………………………………………...   ………………………….. 

Signature       Date 

 

 

……………………………………….   ………………………….. 

Position      Name of Bidder 
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MBD 9 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

1. This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2. Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement 
between, or concerted practice by, firms, or a decision by an association of firms, if it is between 
parties in a horizontal relationship and if it involves collusive bidding (or bid rigging)². Collusive bidding 
is a pe se prohibition meaning that it cannot be justified under any grounds. 

3. Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must provide 
measures for the combating of abuse of the supply chain management system, and must enable the 
accounting officer, among others, to: 

a. take all reasonable steps to prevent such abuse; 

b. reject the bid of any bidder if that bidder or any of its directors has abused the supply chain 
management system of the municipality or municipal entity or has committed any improper 
conduct in relation to such system; and 

c. cancel a contract awarded to a person if the person committed any corrupt or fraudulent act 
during the bidding process or the execution of the contract.  

4. This MBD serves as a certificate of declaration that would be used by institutions to ensure that, when 
bids are considered, reasonable steps are taken to prevent any form of bid-rigging. 

5. In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must be 
completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 

 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to      

  compete, secretly conspire to raise prices or lower the quality of goods and/ or services for    

  purchasers who wish to acquire goods and/or services through a bidding process. Bid rigging is,   

  therefore, an agreement between competitors not to compete.  
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MBD9 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

 
1. I have read and I understand the contents of this Certificate; 
2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be 

true and complete in every respect; 
3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on 

behalf of the bidder; 
4. Each person whose signature appears on the accompanying bid has been authorized by the 

bidder to determine the terms of, and to sign, the bid, on behalf of the bidder; 
5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or not 
affiliated with the bidder, who: 

 

Has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based on   
       their qualifications, abilities or experience; and 
(c)  provides the same goods and services as the bidder and/or is in the   
      same line of business as the bidder. 
 

6. The bidder has arrived at the accompanying bid independently from, and without consultation, 
communication, agreement or arrangement with any competitor. However, communication 
between partners in a joint venture or consortium³ will not be construed as collusive bidding. 

7. In particular, without limiting the generality of paragraphs 6 above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 

(a) Prices; 
(b) geographical area where product or service will be rendered (market    
     allocation)  
(c) methods, factors or formulas used to calculate prices; 
(d) the intention or decision to submit or not to submit, a bid; 
(e) the submission of a bid which does not meet the specifications and   
     conditions of the bid; or 
(f) bidding with the intention not to win the bid. 
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8. In addition, there have been no consultations, communications, agreements or arrangements 
with any competitor regarding the quality, quantity, specifications and conditions or delivery 
particulars of the products or services to which this bid invitation relates.  

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder 
directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of 
the awarding of the contract. 

 
³ Joint venture or Consortium means an association of persons for the purpose of combining 
their expertise, property, capital, efforts, skill and knowledge in an activity for the execution of 
contract.  

 
 

10.  I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 
Competition commission for Investigation and possible imposition of administrative penalties in 
terms of section 59 of the Competition Act No. 89 of 1998 and or may be reported to the 
national Prosecuting authority (NPA) for criminal investigation and or may be restricted from 
conducting business with the public sector for a period not exceeding ten (10) years in terms of 
the Prevention and Combating of Corrupt Activities Act No. 12 of 2004 or any other applicable 
legislation. 

 

 ………………………………………   ………………………………………………. 

 Signature       Date 

 

 

 ……………………………………….         …………………………………………….. 

 Position      Name of Bidder 
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THE CONTRACT 
 
C1.  AGREEMENTS AND CONTRACT DATA 

 
C1.1     Form of Offer and Acceptance  

 
Offer 
 
The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for 
the: 
 
RECONSTRUCTION OF ZILULWANE GRAVEL ROAD - WARD 14 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender data 
and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the 
conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the contractor under 
the contract including compliance with all its terms and conditions according to their true intent and 
meaning for an amount to be determined in accordance with the conditions of contract identified in the 
contract data. 
 
THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF 15% VALUE ADDED TAX IS: 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Rand (in words); 

 

R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (in figures)  

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of validity 
stated in the tender data, whereupon the tenderer becomes the party named as the contractor in the 
conditions of contract identified in the contract data. 
 
 
Signature       . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                        Date . . . . . . . . . . . . . . . . . . . . . . . .      

Name             . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

for the tenderer 
(Name and           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
address of  
organization)        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 
                            .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Name and                
signature  
of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . .                         . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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Acceptance 
 
By signing this part of this form of offer and acceptance, the employer identified below accepts the 
tenderer’s offer.  In consideration thereof, the employer shall pay the contractor the amount due in 
accordance with the conditions of contract identified in the contract data.  Acceptance of the tenderer’s 
offer shall form an agreement between the employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 

 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the tender schedules as well as any changes to the terms of the offer agreed by the tenderer and 
the employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this agreement.  No amendments to or deviations from said documents 
are valid unless contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s agent (whose details are given in the contract data) 
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the contract data. Failure to fulfill any of these 
obligations in accordance with those terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of deviations 
(if any).  Unless the tenderer (now contractor) within five working days of the date of such receipt notifies 
the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 
 
Signature         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .             Date . . . . . . . . . . . . . . . . . . .     

Name               . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Capacity           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

for the 
Employer        Ulundi Local Municipality 
                        BA 131 Corner of Princess Magogo and King Zwelithini Street 
                        Ulundi 
                        3838             
 
 
 

Name and           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .               Date . . . . . . . . . . . . . . . . . . .  
signature  
of witness           . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Schedule of Deviations 
 
 

1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
By the duly authorized representatives signing this agreement, the employer and the tenderer agree to 
and accept the foregoing schedule of deviations as the only deviations from and amendments to the 
documents listed in the tender data and addenda thereto as listed in the tender schedules, as well as any 
confirmation, clarification or changes to the terms of the offer agreed by the tenderer and the employer 
during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the tender documents and the receipt by the tenderer of a completed signed 
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from 
this agreement. 
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C.1.2   Contract Data 
 
Part 1: Contract Data Provided by the Employer 
 
GENERAL CONDITIONS OF CONTRACT 

 

The following standardised General Conditions of Contract:  

 

General Conditions of Contract for Construction Works (Third Edition, 2015) 

Prepared by the South African Institution of Civil Engineering (SAICE) shall apply to and from the General 

Conditions of Contract for this contract.  Copies of these Conditions of Contract are obtainable from the 

South African Institution of Civil Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: (011) 

805 5947, Fax: (011) 805 5971, email: civilinfo@saice.org.za. 

 

Copies of the General Conditions of Contract are available for inspection and scrutiny at the offices of the 

Engineer. 

The General Conditions of Contract 2015 makes references to the Contract Data for specific data, which, 

together with these conditions, collectively describe the risks, liabilities and obligations of the contracting 

parties and the procedures for the administration of the Contract.  The Contract Specific Data shall have 

precedence in the interpretation of any ambiguity or inconsistency between it and the General Conditions 

of Contract. 

 

The General Conditions of Contract shall be read in conjunction with the variations, amendments and 

additions set out in the Contract Specific Data below.  Each item of data given is cross-referenced to the 

Clause in the General Conditions of Contract to which it mainly applies. 

 

CONTRACT SPECIFIC DATA 

 

The following Contract specific data are applicable to this Contract: 

Clause 1.1.1.13: Defects Liability Period 

 

The defects liability period is a period of 365 days, measured from the date of the Certificate of 

Completion. 

 

Clause 1.1.1.15: Employer 

 

The Employer is ULUNDI MUNICIPALITY, represented by Miss P.T. Nxumalo and/or such person or 

persons duly authorised thereto by the Employer in writing, and the legal successors in title of this 

person and is referred to in this Contract Document as “Employer. 

 

Clause 1.1.1.16: Engineer 

 

The Engineer, referred to in the documents, is the Technical Services Department, Ulundi 

Municipality acting through a Director or an official authorised thereto in writing. 

 

The name of the Engineer is: Miss P.T. Nxumalo or their successors duly appointed by the Employer. 

 

Clause 1.1.1.26: Pricing Strategy 

 

The Pricing Strategy is Re-measurement. 

 

Clause 1.1.1.28: Scope of Work 

Replace with the following: 

“Scope of Work” means the document(s) containing the Standard Specifications, the Project Particular 

Specifications and the Drawings, that specify and describe the Works which are to be provided, and any 

other requirements and constraint relating to the manner in which the work is to be carried out.   
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Clause 1.1.1.34: Writing 

Add the following Clause after Clause 1.1.1.34 

 

1.1.1.35 “Drawings” means all drawings, calculations and technical information forming part of the 

Tender Documents (other than information contained in the Specifications) and any modifications 

thereof or additions thereto from time to time approved in writing by the Engineer or delivered to the 

Contractor by the Engineer. 

 

Clause 1.2.1.2: Notices 

 

The name of the Employer is  : ULUNDI MUNICIPALITY 

 

The address of the Employer is : Corner of Princess Magogo and King Zwelithini Street 

       Ulundi       

       3838 

  

The name of the Engineer is  : TECHNICAL SERVICES, ULUNDI MUNICIPALITY 

 

The address of the Engineer is : Corner of Princess Magogo and King Zwelithini Street 

       Ulundi       

       3838 

 

Clause 1.3.5: Contractor’s Copyright 

Add the following to Clause 1.3.5: 

 

No part of any document or drawings issued with this enquiry may be copied, photographed or repeated 

in any manner or by any process without the written consent of the Engineer.  Copyright is reserved on 

all designs, specifications, patents and patentable designs, systems and processes contained in the 

documents and drawings. 

 

The person, firm, or body to whom these documents are issued or made available shall be held jointly 

and severally responsible in their personal and corporate capacities for any contravention of the 

requirements of Clause 1.3.5.  The recipients of these documents shall treat the documents as well as 

the details contained herein as private and confidential. 

 

Clause 3.2.3: Employer’s Approval Required 

 

The Engineer is required to obtain the specific approval of the Employer before executing any of the 

following functions or duties: 

 

1. The reduction of a penalty for delay in terms of Clause 5.13.2. 

2. The issuing of a variation order in terms of Clause 6.3.2.  

3. Issuing of instructions to carry out work on a daywork basis in terms of Clause 6.4.1.4. 

4. The determination of additional or reduced costs arising from changes in legislation in terms of Clause 
6.8.4. 

5. The agreeing of the adjustment of the sums for general items in terms of Clause 6.11. 

6. The inclusion of credits in the next payment certificate in terms of Clause 10.1.5.2. 
 

Clause 4.3: Legal Provisions 

Add the following Clauses after Clause 4.3.2: 

 

4.3.3 The Employer and the Contractor shall enter into an agreement to complete the work required 

for the construction of the works in terms of the provisions of Section 37(2) of the Occupational 

Health and Safety Act (No. 85 of 1993) and the Construction Regulations promulgated 

thereunder, as well as any further requirements stipulated in this contract document. 

 



QUOTATION NO.21/2023/2024/RFQ/20: RECONSTRUCTION OF THOKOZA GRAVEL ACCESS ROADS IN WARD 18 

 

Page 31 of 85 

 

4.3.4 The Contractor shall provide proof to the Employer, within 14 days of the Commencement Date, 

that he/she has paid all contributions required in terms of the Compensation for Occupational 

Injuries and Diseases Act (Act No. 130 of 1993). 

 

Clause 4.4: Subcontracting  

 

4.4.1 Re-word this sub-clause as follows:  

 The Contractor is mandated to subcontract a minimum of 30% of the work to Emerging Micro-

enterprises or small business enterprises that are 51% owned by either black people, black 

youth, black women, black people with disabilities, black persons living in rural or 

underdeveloped areas and black military veterans, but it shall not subcontract the whole 

contract. 

 

Clause 5.3: Commencement of Works 

 

The Contractor shall commence executing the Works within 28 days from the Commencement Date.   

 

Notwithstanding the above, the Contractor will not be permitted to commence executing the Works 

before the Form of Guarantee and required insurances and other specified items have been submitted 

and approved. 

 

Clause 5.4: Access to the Site 

Add the following clause after Clause 5.4.3: 

 

5.4.4 The Contractor shall bear all costs and charges for special and temporary rights of way required 

by him in connection with access to the Site.  The Contractor shall also provide at his/her own 

cost any additional facilities outside the Site required by him/her for the purposes of the Works. 

 

Clause 5.5.1: Time for Practical Completion 

 

The Works shall be completed within the time frame stipulated or tendered (as applicable) on the 

Summary of the Bill of Quantities, exclusive of the special non-working days and the year-end break 

and inclusive of the 28 day period referred to in Clause 5.3 above. 

 

Clause 5.6.1: Programme of Works 

 

The Contractor shall deliver the programme of work within 14 days of the Commencement Date.  The 

programme shall clearly show the order in which the Contractor proposes to carry out the work, 

including the critical path, the proposed rate of progress and a linked cash flow forecast.  The 

programme shall be updated monthly. 

 

Clause 5.8: Non-Working Times 

The special non-working days are the days falling in the year-end break and all gazetted public holidays 

falling outside the year end break. 

 

Clause 5.9: Instructions 

Add the following Clauses after Clause 5.9.7: 

 

5.9.8 Tender Drawings shall be used for tender purposes only and shall not be used for construction. 

 

The Engineer shall have full power and authority to supply to the Contractor from time to time during the 

progress of the Works copies of such further drawings and such instructions as shall be necessary for 

the purpose of the proper and adequate execution and maintenance of the Works, which the Contractor 

shall carry out and be bound by. 
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Clause 5.12.2.2: Extension of Time Due to Abnormal Rainfall 

 

Regardless of the cause of any delay an extension of time will only be considered if it can be shown that 

the activity delayed is on the critical path indicated on the Programme of Works (Clause 5.6.1). 

 

No extension of time will be granted in respect of any delays attributed to normal climatic conditions. 

Normal Climatic Conditions shall be deemed to include normal rainfall and associated wet conditions 

and materials, strong winds and extremes of temperature. However, in the event that delays to critical 

activities exceed the number of working days listed below for each month, then abnormal climatic 

conditions shall be deemed to exist, and an extension of time shall be granted in accordance with the 

provisions of that Clause. 

The number of days quoted below shall be regarded as a fair estimate of the delays to be anticipated 

and allowed for under normal climatic conditions where inclement weather prevents or disrupts work on 

the critical path.      

 

January 4 days 

February 4 days 

March 4 days 

April 2 days 

May 1 days 

June Nil days 

July Nil days 

August Nil days 

September 2 days 

October 3 days 

November 4 days 

December  3 days 

 

Claims for delays for abnormal climatic conditions shall be accompanied by substantiating facts and 

evidence, which shall be submitted timeously as each day or half-day delay is experienced. Should an 

extension of time be granted by the Engineer such extension of time will be added to the Time for 

Completion or set against any over-provision that may have occurred in the abovementioned schedule. 

 

It shall be further noted that where the critical path is not affected, no extension of time for abnormal 

climatic conditions or for any other reason will be entertained. 

 

Clause 5.12.3: Adjustment to General Items 

Add the following to Clause 5.12.3 

 

The cost of time related general items will be calculated on the basis of the number of days in Clause 

5.5.1. 

 

Clause 5.13.1: Penalty for Delay 

 

The penalty for failing to complete the Works on time is R 1 500.00 per calendar day. 

 

Clause 6.2: Security 

 

The Deed of Guarantee is to be delivered to the Employer within 14 days of the Commencement Date.  

The Performance Guarantee shall be worded as set out in the document included in C1.5.  The security 

to be provided by the contractor shall be a Performance guarantee of 10% of the contract sum plus 

retention of 10% of the value of the works. 

 

Clause 6.5.1.2.3 Basis of Payment of dayworks 

 

The percentage allowance to cover overhead charges for dayworks which has not been included in the 

Daywork Schedule, are as follows: 

 

50% on the cost of labour (6.5.1.2.1, and 

15% on the cost of materials (6.5.1.2.2) 

 

No allowance will be made for work done, or for materials and equipment for which daywork rates have 

been quoted at tender stage. 
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Clause 6.8.2: Contract Price Adjustment 

 

The value of the certificates issued shall be adjusted in accordance with the Contract Price Adjustment 

Schedule with the following values: 

 

The value of the Contract Price Adjustment Factor shall be calculated to 4 decimal places. 

 

The value of "x" is 0.10. 

 

The values of the coefficients are:  

a = 0.20 

b = 0.20 

c = 0.50 

d = 0.10 

 

The Site or largest part thereof shall be deemed to be located in the national province of KwaZulu-Natal. 

The applicable industry for the Producer Price Index for materials is Building and Construction Civil 

Engineering. 

The area for the Producer Price Index for fuel is Coast. 

The base month is “one month prior to the closing of the Tender”. 

The indices shall be obtained from Stats SA as given in the following publications or any successive 

publication: 

 

Index Publication Table 

Labour (L) P0141 14 

Plant (P) P0151 4 

Materials (M) P0151 3 

Fuel (F) P0151 4 

 

Clause 6.8.3: Variation in Cost of Special Materials 

 

Price adjustments for variations in the costs of special materials are not allowed. 

 

ADDITIONAL CONDITIONS OF CONTRACT 

The additional Conditions of Contract are: 

 

Clause 11: Contractor to Provide Everything Necessary 

 

The Contractor is to provide all labour, material, workmanship, machinery and everything which is or may 

be necessary in and for the execution and entire completion of the Contract in accordance with the 

Conditions of Contract, Drawings and Scope of Work. 

 

Clause 12: Details to be Confidential 

 

The Contractor shall treat the details of the Works comprised in this Contract as private and confidential 

(save in so far as may be necessary for the purposes hereof) and shall not publish or disclose the same 

or any particulars thereof in any trade or technical paper elsewhere without prior written consent of the 

Engineer. 
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Part 2: Data Provided by the Contractor 
 
Clause 1.2.1: Delivery of Notices 
 

The name of the Contractor is  ..............................................................................................  
 

The address of the Contractor is  ..........................................................................................  
 

Physical Address Postal Address 

 ...................................................................   ....................................................................  

 ...................................................................   ....................................................................  

 ...................................................................   ....................................................................  

 ...................................................................   ....................................................................  

Telephone: .................................................  Fax: ..............................................................  

Email: .........................................................   
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C.1.3.  OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 
 
AGREEMENT MADE AND ENTERED INTO BETWEEN ULUNDI MUNICIPALITY (HERE IN AFTER 
CALLED THE “EMPLOYER”) AND 
 
 .................................................................................................................................................................  
 (Contractor/Mandatory/Company/CC Name) 
 
IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, ACT No. 85 
OF 1993 AS AMENDED. 

I,  ..............................................................................................................................................................  

representing 

 ..................................................................................................................... , as an employer in its own 
right, do hereby undertake to ensure, as far as is reasonably practicable, that all work will be performed, 
and all equipment, machinery or plant used in such a manner as to comply with the provisions of the 
Occupational Health and Safety Act (OHSA) and the Regulations promulgated thereunder. 
I furthermore confirm that I am/we are registered with the Compensation Commissioner and that all 
registration and assessment monies due to the Compensation Commissioner have been fully paid or that 
I/We are insured with an approved licensed compensation insurer. 
 
COID ACT Registration Number:   ..........................................................................................................  
 
OR Compensation Insurer:  ..................................................  Policy No.:................................................  
 
I undertake to appoint, where required, suitable competent persons, in writing, in terms of the 
requirements of OHSA and the Regulations and to charge him/them with the duty of ensuring that the 
provisions of OHSA and Regulations as well as the Council’s Special Conditions of Contract, Way Leave, 
Lock-Out and Work Permit Procedures are adhered to as far as reasonably practicable. 
 
I further undertake to ensure that any subcontractors employed by me will enter into an Occupational 
Health and Safety Agreement separately, and that such subcontractors comply with the conditions set. 
 
I hereby declare that I have read and understand the appended Occupational Health and Safety 
Conditions and undertake to comply therewith at all times. 
I hereby also undertake to comply with the Occupational Health and Safety Specification and Plan. 
 
EMPLOYER 
 
Signed at ................................... … on the  ..............................  day of  ............................  20 .........  
 
Signature: ………………………………………..                         Date: ……………………………  
 
Name: ………………………………………………………………………………………………............  
    
Capacity: ……………………………………………………………………………………………………  
      
 
CONTRACTOR 
 
Signed at …………………………. on the  ...............................  day of  ............................  20 .........  
 
Signature: ………………………………………..                             Date: …………………………… 
 
Name: ……………………………………………………………………………………………………….  
 
Capacity: ……………………………………………………………………………………………………   
    

 
 
  



QUOTATION NO.21/2023/2024/RFQ/20: RECONSTRUCTION OF THOKOZA GRAVEL ACCESS ROADS IN WARD 18 

 

Page 36 of 85 

 

C2.  PRICING DATA 
 
(Refer to the Attached Bill of Quantities) 
 
C2.1. Pricing Instructions 
 
1. Measurement and payment shall be in accordance with the relevant provisions of Clause 8 of each of 

the SANS 1200 Specifications for Civil Engineering Construction referred to in the Scope of Work.  
The Preliminary and General items shall be measures in accordance with the provisions of SANS 
1200-A, General.  

 
2. The units of measurement described in the Bill of Quantities are metric units.  Abbreviations used in 

the Bill of Quantities are as follows: 
 

% = per cent m2.pass = square metre-pass 
h = hour m3 = cubic metre 
ha = hectare m3.km = cubic metre-kilometre 
kg = kilogram MN = meganewton 
k  = kilolitre MN.m = meganewton-metre 
km = kilometre MPa = megapascal 
km-pass = kilometre-pass No. = number 
kPa = kiloposcal Prov sum = Provisional sum 
kW = kilowatt P C sum = Prime Cost sum 
  = litre sum = lump sum 
m = metre t = ton (1 000 kg) 
mm = millimetre W/day = Work day 
m2 = square metre 

 
3. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance 

is made for waste. 
4. The prices and rates to be inserted in the Bill of Quantities are to be the full inclusive prices for the 

work described under the items.  Such prices and rates shall cover all costs and expenses that may 
be required in accordance with the provisions of the Scope of Work, and shall cover the cost of all 
general risks, liabilities, and obligations set forth or implied in the Contract Data, as well as overhead 
charges and profit.  These prices shall be used as a basis for assessment of payment for additional 
work that may have to be carried out.   

5. It will be assumed that prices included in the Bill of Quantities are based on Acts, Ordinances, 
Regulations, By-laws, International Standards and National Standards that were published 28 days 
before the closing date for tenders.  (Refer to www.sabs.co.za or www.iso.org for information on 
standards). 

6. Where the Scope of Work requires detailed drawings and designs or other information to be provided, 
all costs associated therewith are deemed to have been provided for and included in the unit rates and 
sum amount tendered for such items. 

7. An item against which no price is entered will be considered to be covered by the other prices or rates 
in the Bill of Quantities.  A single lump sum will apply should a number of items be grouped together 
for pricing purposes. 

8. The quantities set out in the Bill of Quantities are approximate and do not necessarily represent the 
actual amount of work to be done.  The quantities of work accepted and certified for payment will be 
used for determining payments due and not the quantities given in the Bills of Quantities.   

9. Reasonable compensation will be received where no pay item appears in respect of work 
required in the Bills of Quantities in terms of the Contract and which is not covered in any 
other pay item.  

10. The short descriptions of the items of payment given in the Bill of Quantities are only for the purposes 
of identifying the items.  More details regarding the extent of the work entailed under each item appear 
in the Scope of Work. 

11. Descriptions in the Bill of Quantities are abbreviated and comply generally with those in the SANS 
1200 Standardised Specifications.  
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C2.2. Bill of Quantities 
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DECLARATION 
 
(In respect of completeness of Tender) 
 
 
Ulundi Municipality 
BA 131 Corner of Princess Magogo Street and King Zwelithini 
Ulundi 
3838 
 
 
 
I/we, the undersigned, do hereby declare that these are the properly priced Bill of Quantities forming 

part of this contract document in consecutive order upon which tender for: 

 

QUOTATION NO.: 21/2023/2024/RFQ/20 

RECONSTRUCTION OF THOKOZA GRAVEL ACCESS ROADS – WARD 18 

 
SIGNED BY/ON BEHALF OF TENDERER  
 
TENDERER 
 
Signature: …………………………………………..             Date: ………………………..…...   
 
Name: …………………………………………………………………………………………………..  
    
Capacity: …………………………………………………………………………………………….  
        
Name of Tenderer: …………………………………………………………………………………  
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C3. SCOPE OF WORK 

 
INDEX 

PART C3  SCOPE OF WORKS 38 

C3.1 STANDARDISED SPECIFICATIONS 40 

C3.2 PROJECT SPECIFICATIONS 41 

PROJECT SPECIFICATION 43 

SABS 1200 PS    :  GENERAL 42 

SABS 1200 PSA  :  GENERAL  

SABS 1200 PSD  :  EARTHWORKS  

SABS 1200 PSD  :  EARTHWORKS (PIPE TRENCHES)  

SABS 1200 GA    :  CONCRETE (SMALL WORKS)  

PARTICULAR SPECIFICATION  

PARTICULAR SPECIFICATION PE:  THE CLIENT’S PRE-
CONSTRUCTION AND HEALTH PLAN  

PE1  INTRODUCTION  
PE1.3   Definitions  
PE1.4   Responsibilities  
PE1.5  Objectives and targets  
PE1.6   Planning and Procedure  
PE1.6   Implementation of the Occupational Health and Safety Specification  
PE1.7   Application of the Health and Safety Specification  
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C3.1     STANDARDISED SPECIFICATIONS 
 

The standard specifications on which this contract is based are Standards South Africa's 
Standardized Specifications for Civil Engineering Construction SABS 1200.  

 
Although not bound in nor issued with this Document, the following Sections of the Standardized 
Specifications of SABS 1200 shall form part of this Contract:  

 
AA 1986 : GENERAL 

C 1980 : SITE CLEARANCE (As amended 1982) 

D 1988  EARTHWORKS (As amended 1990) 

DA 1988 : EARTHWORKS (Small Works) 

DM 1981  EARTHWORKS (ROADS, SUBGRADE) 

M 1996  ROADS (GENERAL) 

ME 1981  SUBBASE 

MF 1981  BASE 

MM 1984  ANCILLARY ROADWORKS 
 

   

    

The following SABS specifications are also referred to in this document and the Contractor is 
advised to obtain them from Standards South Africa (a division of SABS) in Pretoria. 
 
SABS 1921 (2004):  Construction and Management Requirements for Works Contracts  
 
Part 1:  General Engineering and Construction Works; and  
Part 2: Accommodation of Traffic on Public Roads Occupied by the Contractor. 
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C3.2      PROJECT SPECIFICATIONS 

 
The project specification is covered in the following sections: 
 

ITEM DESCRIPTION 

 STATUS 

 PROJECT SPECIFICATION PORTION 1: GENERAL 

PS-1 Project Description 

PS-2 Extent of the Works 

PS-3 Description of the Site and Access 

PS-4 Nature of Ground and Subsoil Conditions 

PS-5 Construction and Management Requirements 

PS-6 Construction Programme 

PS-9 Existing Services 

PS-10 Requirements for Accommodation of Traffic 

PS-11 Occupational Health and Safety 

PS-12 Adverse Weather Conditions 

PS-13 Site Meetings & Reporting 

PS-14 Preferential Procurement 

  

 PROJECT SPECIFICATION PORTION 2 

PSA General 

PSD Earthworks 

PSDB Earthworks (Pipe Trenches) 

PSG/PSGA Concrete (Small Works) 

PSLB Bedding (Pipes) 

PSLE Stormwater Drainage 
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STATUS 

 

The Project Specification, consisting of two parts, forms an integral part of the contract and 

supplements the Standard Specifications.  

 

Part A contains a general description of the works, the site and the requirements to be met. 

Part B contains variations, amendments and additions to the Standardized Specifications and, 

if applicable, the Particular Specifications.  

 

In the event of any discrepancy between a part or parts of the Standardized or Particular 

Specifications and the Project Specification, the Project Specification shall take precedence. In 

the event of a discrepancy between the Specifications, (including the Project Specifications) 

and the drawings and / or the Bill of Quantities, the discrepancy shall be resolved by the 

Engineer before the execution of the work under the relevant item. 
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PROJECT SPECIFICATION 
PROJECT SPECIFICATION:  PORTION 1 

SABS 1200 PS:  GENERAL 
 
PS-1 PROJECT DESCRIPTION  
 
PS-1.1 Employer’s Objective 
 
The Thokoza Gravel Access Roads will be constructed at the Thokoza area (Ward 18) and will benefit 
the rural communities and its surrounding rural areas. 
 
The description of the contract contained in the Scope of Work is merely an outline of the Contract Works 
and shall not limit the work to be carried out by the Contractor under this Contract. Details of some of the 
major items are given in this section and approximate detailed quantities for each type of work to be 
carried out in accordance with the Contract Documents are included in the Bill of Quantities. 
 
(a) Overview of the Works 
The road is located outside of Ulundi town, which are to be re-constructed is approximately 3,5km in 
length and 5m wide, is known as Thokoza Gravel Road. The road will be constructed according to the 
pavement design that incorporates 150mm G5 wearing course from local borrow pit. 
 
(b) Extent of the Works 
The work that is to be carried out under the contract is as provided for in the Bill of Quantities, Drawings 
and project particular specifications. However, if during the course of construction conditions are found to 
differ from those anticipated, the Engineer reserves the right to modify the scope of the work to suit the 
prevailing conditions and circumstances. Variations introduced in this manner will be dealt with in 
accordance with the Conditions of Contract 2015.  
 
The work to be undertaken by the Contractor includes, but is not limited to, the following: 
 
General: 
 
The following general items will be included in the contract: 

• The establishment on site of the Contractor's campsite; 

• The supply of plant, labour, tools, equipment and materials necessary to complete the 
work; 

• Setting out of the works; 

• Accommodation of traffic and maintaining temporary deviations; 

• Clearing and grubbing of the site; 

• Finishing of the site on completion of the works. 
 
Earthworks and pavement layers: 
 
The following earthworks will be undertaken under this contract 

• Mass earthworks to approximately 3,5km long and 5m carriageway width. This includes 
cut-to-fill, borrow-to-fill, cut-to-spoil, removal of unsuitable material, stockpiling of 
material, roadbed preparation etc.; 

• Ripping and compacting insitu subgrade (G9) to 93% Mod AASHTO 

• Construction of a new G5/G7 wearing course compacted to 98% Mod AASHTO using 
new material; 

 
(c) Engineering 
 
Employer’s design 
 
Not Applicable 
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Design Brief and procedures 
 
Any design required to be carried out by the contractor shall be in accordance with the Standard and 
Special Specifications applicable to this contract as set out in Section C3.4. 
 
PS-2 OVERVIEW AND DETAILS OF CONTRACT 
 
Refer to PS-1 Item (b) above.  
In order to allow competition and opportunities for available surfacing options, black top surfacing may be 
undertaken through a nominated subcontract as part of this contract. The subcontract may be done 
through a call for competitive quotations.  
Labour Intensive works comprise the activities described in SANS 1921-5, Earthworks Activities which 
are to be performed by hand, and its associated specification data. Such work shall be constructed using 
local workers who are temporarily employed in terms of this Scope of Work. 
 
 
PS-3 DESCRIPTION OF SITE AND ACCESS 
 
PS-3.1 Access 
The site is located outside of Ulundi town within Ulundi Municipality. The sites can be accessed by gravel 
road and approximately ± km from Ulundi CBD. 
 
PS-3.2 Limitations 
 
In arriving at his rates, the tenderer/contractors must take note of the following limitations that characterise 
the site of the roads. These must be taken into account in pricing and during construction of the roads. 
The roads are already operational. Construction activities should allow for continuous access to the users. 
The successful contractor will take full responsibility for this and is expected to allow for it by construction 
of the road in half widths and/or by the construction and maintenance of detours. 
 
PS-4 NATURE OF GROUND AND SUBSOIL CONDITIONS 
 
For details of nature of ground and subsoil conditions are provided in Part C.4 of this document. 
 
PS-5 CONSTRUCTION AND MANAGEMENT REQUIREMENTS 
 
PS-5.1 General 
The Contractor is referred to SANS 1921: 2004: Construction and Management Requirements for Works 
Contracts, Part 1: General Engineering and Construction Works, and Part 2: Accommodation of Traffic 
on Public Roads. These specifications shall be applicable to the contract under consideration and the 
Contractor shall comply with all requirements relevant to the project.  
Certain aspects however require further attention as described hereafter.  
 
PS-5.2 Quality Assurance (QA)     (Read with SANS 1921 – 1: 2004 clause 4.4) 
 
The Contractor will be solely responsible for the production of work that complies with the Specifications 
to the satisfaction of the Engineer.  To this end it will be the full responsibility of the Contractor to institute 
an appropriate Quality Assurance (QA) system on site.  The Engineer will audit the Contractor's quality 
assurance (QA) system on a regular basis to verify that adequate independent checks and tests are being 
carried out and to ensure that the Contractor's own control is sufficient to identify any possible quality 
problems which could cause a delay or failure. 
The Contractor shall ensure that efficient supervisory staff, the required transport, instruments, equipment 
and tools are available to control the quality of his own workmanship in accordance with his QA-system. 
His attention is drawn to the fact that it is not the duty of the Engineer or the Engineer’s representative to 
act as foreman or surveyor. 
 
PS-5.3 Management and disposal of water  (Read with SANS 1921 - 1 : 2004 clause 4.6) 
 
The Contractor shall pay special attention to the management and disposal of water and stormwater on 
the site. It is essential that all completed works or parts thereof are kept dry and properly drained. Claims 
for delay and for repair of damage caused to the works as a result of the Contractor’s failure to properly 
manage rain and surface water, will not be considered.  
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PS-5.4 Disposal of spoil or surplus material (Read with SANS 1921 - 1 : 2004 clause 4.10) 
 
The Contractor shall dispose all surplus and unsuitable material in legal spoil areas identified by the 
Engineer. These spoil areas will be within 5km distance from the site. No overhaul will be paid for 
disposing of unsuitable material in the designated areas within 5km from the site.  
 
PS-5.5 Testing  (Read with SANS 1921 – 1 : 2004 clause 4.11) 
 
PS-5.5.1 Process control 
 
The Contractor shall arrange for all tests required for process control to be done by a laboratory 
acceptable to and approved by the Engineer. 
The Contractor may establish his own laboratory on site or he may employ the services of an independent 
commercial laboratory. Whatever method is used, the Contractor must submit the results of tests carried 
out on materials and workmanship when submitting work for acceptance by the Engineer. The costs for 
these tests shall be deemed to be included in the relevant rates and no additional payment will be made 
for testing as required. 
 
PS-5.5.2 Acceptance control 
 
The process control test results submitted by the Contractor for approval of materials and workmanship 
may be used by the Engineer for acceptance control. However, before accepting any work, the Engineer 
may have further control tests carried out by a laboratory of his choice. The cost of such additional tests 
will be covered by a provisional sum provided in the schedule of quantities, but tests that failed to confirm 
compliance with the specifications, will be for the account of the Contractor. 
 
PS-5.6 Survey beacons (Read with SANS 1921 - 1 : 2004 clause 4.15) 
 
The Contractor shall take special precautions to protect all permanent survey beacons or pegs such as 
bench-marks, stand boundary pegs and trigonometrical beacons, regardless whether such beacons or 
pegs were placed before or during the execution of the Contract. If any such beacons or pegs have been 
disturbed by the Contractor or his employees, the Contractor shall have them replaced by a registered 
land surveyor at his own cost. 
 
PS-5.7 Existing Services (Read with SANS 1921 - 1 : 2004 clause 4.17) 
 
The Contractor shall make himself acquainted with the position of all existing services before any 
excavation or other work likely to affect the existing services is commenced.  
The Contractor will be held responsible for any damage to known existing services caused by or arising 
out of his operations and any damage shall be made good at his own expense. Damage to unknown 
services shall be repaired as soon as possible and liability shall be determined on site when such damage 
should occur. 
 
PS-5.8 Management of the environment  (Read with SANS 1921 - 1 : 2004 clause 4.19) 
 
The Contractor shall pay special attention to the following : 
 (a) Natural Vegetation 
The Contractor shall confine his operation to as small an area of the site as may be practical for the 
purpose of constructing the works.  
Only those trees and shrubs directly affected by the works and such others as the Engineer may direct in 
writing shall be cut down and stumped. The natural vegetation, grassing and other plants shall not be 
disturbed other than in areas where it is essential for the execution of the work or where directed by the 
Engineer.  
 
 (b) Fires 
The Contractor shall comply with the statutory and local fire regulations. He shall also take all necessary 
precautions to prevent any fires. In the event of fire the Contractor shall take active steps to limit and 
extinguish the fire and shall accept full responsibility for damages and claims resulting from such fires 
which may have been caused by him or his employees.  
 
PS-5.9 Overhaul 
 
No payment will be made for overhaul on this contract unless provision is made thereof in specific items.  
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PS-5.10 Security 
 
The Contractor shall provide security watchmen for the contract as he deems fit at no extra cost for the 
Employer.  The Contractor must ensure that all his employees as well as the employees of his 
subcontractors are able to identify themselves as members of the construction team. 
 
PS-6 CONSTRUCTION PROGRAMME 
 
PS-6.1 Preliminary programme 
 
The Contractor shall include with his tender a preliminary programme on the prescribed form to be 
completed by all Tenderers. The programme shall be in the form of a simplified bar chart with sufficient 
details to show clearly how the works will be performed within the time for completion as stated in the 
Contract Data. 
The Contractor shall be deemed to have allowed fully in his tendered rates and prices as well as in his 
programme for all possible delays due to normal adverse weather conditions and special non-working 
days as specified in the Special Conditions of Contract, in the Project Specifications and in the Contract 
Data. 
In addition, intermittent disruptions will include for the Engineer’s inspections at the following stages: 
Level control inspections and compaction tests after roadbed preparation and/or subgrade earthworks 
Level control inspections and compaction tests after subbase and base construction. 
No additional payments, other than through scheduled items, will be made for these 
stoppages/disruptions/constraints. 
The completion period of the contract is to be tendered by the tenderer and is expected not to exceed 
THREE MONTHS. 
 
PS-6.2 Programme in terms of Clause 5.6 of the General Conditions of Contract 
 
It is essential that the construction programme, which shall conform in all respects to Clause 5.6 of the 
General Conditions of Contract 2015, be furnished within the time stated in the Contract Data. The 
preliminary programme to be submitted with the tender shall be used as basis for this programme. The 
Contractor's attention is also drawn to clause 5.7.3 of the General Conditions of Contract 2015. 
 
PS-7 SITE FACILITIES AVAILABLE 
 
PS-7.1 Contractor's camp site and depot (Read with SANS 1921 - 1 : 2004 clause 4.14) 
 
The Contractor will be permitted to locate his offices, storage facilities, workshops, latrines, etc, on a site 
approved by the Engineer, in liaison with the community and the owners of farms traversed by the contract 
or any other appointed representatives.  Temporary buildings and fencing are to be neat and presentable 
and the surrounding areas must at all times be kept in a neat, clean and orderly condition.  The Contractor 
must not cut down or damage any trees nor make any excavation without the written permission of the 
Engineer and will be required to restore the site to its original condition on completion of the Works. 
All buildings and latrines shall be in accordance with the Local Authority and State Heath regulations and 
shall be kept in a clean, sanitary condition to the satisfaction of the Engineer. 
 
PS-7.2 Accommodation of Employees 
 
No employees except for security guards will be allowed to sleep or be accommodated on the site in 
urban areas.  
No housing is available for the Contractor's employees and the Contractor shall make his own 
arrangements to house his employees and to transport them to site.  
No informal housing or squatting will be allowed. 
The Contractor shall provide the necessary ablution facilities at his camp site and the site of the works for 
the use of his employees. Chemical toilets only will be allowed where temporary facilities have to be 
provided. 
 
PS 7.3 Source of Water Supply 
 
The Contractor shall make his own arrangements for the supply of water for construction purposes. The 
source of water shall be subject to the approval of the Engineer. 
Should the contractor’s source of water be Zululand District Municipality, the contractor will be required 
to ensure that the water account with Zululand District Municipality is in good standing prior to the issue 
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of completion certificate. The Engineer will withhold any payments until arrears are cleared with Zululand 
District Municipality. 
 
PS 7.4 Source of Power Supply 
 
The power supply authority is Eskom.  The Contractor will be required to make his own arrangements 
with, and pay all the requisite connection and consumption charges to Eskom for whatever temporary 
power supplies he may require for his use on the site and his tender will be held to include for all such 
costs and charges.  
 
PS-8 SITE FACILITIES REQUIRED 
 
PS 8.3 Sanitary Facilities 
 
All latrines shall conform to the requirements of the Local Authority and shall be subject to approval by 
the Engineer.  All sanitary fees and charges due under the Local Authority or State Health Regulations or 
bylaws shall be paid by the Contractor.  Throughout the progress of the contract, all latrines shall be 
maintained by the Contractor in a clean, sanitary condition to the satisfaction of the Engineer.   
 
 
PS 8.9 Survey Equipment 
 
The contractor shall provide the following survey equipment to the Engineer throughout the duration of 
the contract: 

• A dumpy level 

• Measuring tape  

• An assistant, when required, to assist the Engineer to operate survey equipment, when 
provided 

 

Description of Staff No. Required Remarks 

Environmental and 
Occupational Health & Safety 
Monitoring  

N/A Provisional sum provided for 
appointment as directed by the 
Engineer. Personnel directed by and 
report to Engineer Community Liaison Officer One 

 
PS 9.1 Existing Services 
 
PS 9.1.1 Care, Damage and Protection 
 
Known services will be indicated in the tender and contract documents. The Contractor will be responsible 
for identifying all services with the relevant Service Providers.  
The Contractor shall familiarize himself with all services and expose them at the start of the Contract to 
verify their position and establish their depths. 
No additional payment will be made to the Contractor for identifying and locating services. Therefore, the 
Contractor will have to include the costs thereof in the scheduled items in the Schedule of Quantities. 
Any information regarding existing services is given in good faith and without guarantee. 
 
PS 9.1.5 Environmental Aspects 
 
The Contractor will be required to plan and undertake his work in a manner that minimises its impact on 
the natural environment.  Trees and other vegetation shall, wherever possible, be left undisturbed.  Trees 
that are marked by the Engineer shall not be damaged and in the event of the Contractor doing so, a 
penalty will be deducted from monies due to the Contractor. 
Every effort shall be made by the Contractor to prevent pollution of the adjacent areas and river and to 
reduce the noise, dust and fumes emanating from his construction activities. 
 
PS 9.4 Accommodation of Traffic 
The Contractor shall ensure the safe and expeditious passage of traffic at all times and shall provide all 
necessary temporary road traffic signs, barricades, flagmen, etc to safeguard the travelling public. Any 
detours or bypasses constructed by the Contractor shall be adequately signposted, as per the South 
African Road Traffic Signs Manual, and maintained in such a manner as to provide safe and easy passage 
of traffic. 
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PS 9.5 Spoil Material 
 
No indiscriminate spoiling of material will be allowed. All surplus or unsuitable material shall be spoiled, 
levelled and spread in designated areas as directed by the Engineer. All haul will be regarded as freehaul.   
 
PS 9.6 Finishing and Tidying and Defects Liability Period 
 
On no account must rubble and spoil materials, other materials, equipment or unfinished operations be 
allowed to accumulate in such a manner as to unnecessarily impede the activities of other Contractors or 
Authorities. 
Finishing and tidying must not simply be left until the end of the construction period.  The Contractor will 
be entitled, subject to prior agreement with the Engineer and within reasonable limits, to request that work 
in a particular area and/or work of a particular discipline, be inspected for partial completion. The specified 
defects liability period in respect of any specific section of the Works shall commence on the date on 
which the relevant section is accepted by the Engineer as being completed, i.e. fully commissioned, 
including finishing and tidying. 
On completion of the Contract the Contractor shall ensure that all materials used in the construction of 
the temporary Site office, workshop and storage yard are removed from Site.  Waste materials such as 
construction debris and soil contaminated with oil and fuel are to be disposed of at the solid waste disposal 
site used approved by the Engineer. Prior to the handover of the Site to the Employer, the Contractor and 
the Engineer will conduct a post construction audit to determine if any additional measures that are to be 
taken.  The Completion Certificate will only be issued after this stage. 
 
PS 9.8 Employment of Local Labour 
 
The Employer has determined that 100% of the Contractor’s unskilled labour force shall be made up from 
the local community. A labour sub-committee (of a Project Steering Committee) comprising 
representatives of the community and other stakeholders will be responsible for the recruitment of all local 
labour.  The Contractor will be required to provide details of the numbers of semi-skilled and unskilled 
workers he will require, together with their anticipated starting dates.  The PSC through its labour sub-
committee will then make this labour available to the Contractor.   
A minimum of 50% of the local labour shall comprise of women and, where appropriate, disabled labour 
shall be employed. It is a requirement that tenderers acquaint themselves fully with requirements for 
registration with Unemployment Insurance Fund. 
The Employer requires that the successful contractor registers all labour with the Unemployment 
Insurance Fund. During project execution, the successful contractor will be required to provide progress 
reports indicating to what level these requirements have been met.  
 
PS 9.9 Frequency of Labour Wages Payments  
The contractor will be required to pay labour on a fortnightly/monthly basis 
 
PS 9.11 PORTION OF WORK CONSTRUCTED USING LABOUR INTENSIVE METHODS 
 
The Ulundi Municipality intends to use all construction contracts as a tool for creating employment 
opportunities for the local communities. It is therefore imperative that, as far as possible, work is done 
using the labour pool recruited in accordance PS9.9. As a minimum, the following activities are to be 
undertaken using labour intensive methods: 
Clearing and grubbing 
Removal of trees/hedges/fences 
Excavation of stormwater pipe trenches 
Construction of gabions 
Construction of concrete lined side drains 
Headwalls and other drainage structures 
 
PS-10 REQUIREMENTS FOR ACCOMMODATION OF TRAFFIC 
 
PS-10.1 General 
 
The Contractor will be responsible for the safe and easy passage of public traffic past and on sections of 
roads of which he has occupation or where work has to be done near traffic.  
Accommodation of traffic, where applicable shall comply with SANS 1921-2: 2004: Construction and 
Management Requirements for Works Contracts, Part 2: Accommodation of Traffic on Public Roads 
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occupied by the Contractor. The Contractor shall obtain this specification from Standards South Africa if 
accommodation of traffic will be involved on any part of the construction works.    
PS-10.2 Basic Requirements 
 
The travelling public shall have the right of way on public roads, and the Contractor shall make use of 
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard 
on the road. 
The Contractor shall ensure that all road signs, barricades, delineators, flagmen and speed controls are 
effective and that courtesy is extended to the public at all times.  
Failure to maintain road signs, warning signs or flicker lights, etc, in a good condition shall constitute 
ample reason for the Engineer to suspend the work until the road signs, etc, have been repaired to his 
satisfaction. 
The Contractor may not commence constructional activities affecting existing roads before adequate 
provision has been made to accommodate traffic in accordance with the requirements of this document 
and the South African Road Traffic Signs Manual.  
The Contractor shall construct and maintain all temporary drainage works necessary for temporary 
deviations.  
The Contractor shall provide and grant access to persons whose properties fall within or adjoin the area 
in which he is working.  
 
PS-10.3 Traffic Safety Officer 
 
Where warranted by traffic conditions on or near the site, the Contractor shall nominate a suitable member 
of his staff as traffic safety officer to be responsible for the arrangement and maintenance of all the 
measures for the accommodation of traffic for the duration of the project. Duties of the traffic safety officer 
shall be as set out in SANS 1921 Part 2 and shall also be in compliance with the Occupational Health 
and Safety Act No 85 of 1993 and the Construction Regulations 2003. 
 
PS-10.4 Payment 
 
The Contractor’s tendered rates for the relevant items in the Bill of Quantities shall include full 
compensation for all possible additional costs which may arise from this, and no claims for extra payment 
due to inconvenience as a result of the modus operandi will be considered.  
Items that may be considered for payment are specified in SABS 1200 Standardized Specifications and 
the related project specification  
 
PS-11 OCCUPATIONAL HEALTH AND SAFETY (Read with SANS 1921 - 1: 2004 clause 4.14) 
 
PS-11.1 General statement 
 
It is a requirement of this contract that the Contractor shall provide a safe and healthy working 
environment and to direct all his activities in such a manner that his employees and any other persons, 
who may be directly affected by his activities, are not exposed to hazards to their health and safety. To 
this end the Contractor shall assume full responsibility to conform to all the provisions of the Occupational 
Health and Safety Act No 85 and Amendment Act No 181 of 1993, and the OHSA 1993 Construction 
Regulations 2003 issued on 18 July 2003 by the Department of Labour.  
For the purpose of this contract the Contractor is required to confirm his status as mandatary and 
employer in his own right for the execution of the contract by entering into an agreement with the Employer 
in terms of the Occupational Health and Safety Act by executing the Agreement form C1.2.4 included in 
Section C1: Agreements and Contract Data.  
 
PS-11.2 Health and Safety Specifications and Plans to be submitted at tender stage 
 
 (a) Employer's Health and Safety Specification  
The Employer's Health and Safety Specification will be included in the tender documents as part of the 
Project Specifications.  
 (b) Tenderer's Health and Safety Plan  
The successful Tenderer shall, on receipt of notification that he has been awarded the contract, submit 
without delay his own documented Health and Safety Plan for the execution of the work under the 
contract. His Health and Safety Plan must at least cover the following: 
 (i) a proper risk assessment of the works, risk items, work methods and procedures in terms of 
Regulations 7 to 28; 
(ii) pro-active identification of potential hazards and unsafe working conditions; 
(iii) provision of a safe working environment and equipment; 
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(iv) statements of methods to ensure the health and safety of subcontractors, employees and visitors 
to the site, including safety training in hazards and risk areas (Regulation 5); 
(v) monitoring health and safety on the site of works on a regular basis, and keeping of records 

and registers as provided for in the Construction Regulations; 
(vi) details of the Construction Supervisor, the Construction Safety Officers and other competent 

persons he intends to appoint for the construction works in terms of Regulation 6 and other 
applicable regulations; and 

(vii) details of methods to ensure that his Health and Safety Plan is carried out effectively in 
accordance with the Construction Regulations 2003.  

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or amendment if 
necessary, before commencement of construction work. The Contractor will not be allowed to commence 
work, or his work will be suspended if he had already commenced work, before he has obtained the 
Employer's written approval of his Health and Safety Plan.  
Time lost due to delayed commencement or suspension of the work as a result of the Contractor's failure 
to obtain approval for his safety plan, shall not be used as a reason to claim for extension of time or 
standing time and related costs  
 
PS-11.3 Cost of compliance with the OHSA Construction Regulations 
 
The rates and prices tendered by the Contractor shall be deemed to include all costs for conforming to 
the requirements of the Act, the Construction Regulations and the Employer's Health and Safety 
Specification as applicable to this contract. Should the Contractor fail to comply with the provisions of the 
Construction Regulations, he will be liable for penalties as provided in the Construction Regulations and 
in the Employer's Health and Safety Specification. 
Items that may qualify for remuneration will be specified in the Safety Specifications included or in the 
Project specifications.  
 
PS-12 ADVERSE WEATHER CONDITIONS 
 
In terms of Clause 5.12 of the General Conditions of Contract 2010, extension of time will be considered 
for abnormal rainfall. The numbers of days per month on which work is expected not to be possible as 
a result of normal rainfall, and for which the Contractor shall make provision in his tendered rates, prices 
and programme, are listed in Table PS-12.1 hereafter. Only the number of days lost as a result of adverse 
weather conditions, exceeding the number of days listed in Table PS-12.1, will qualify for consideration 
of extension of time. 
During the execution of the Works, the Engineer's Representative will certify a day lost due to abnormal 
rainfall and adverse weather conditions only: 
if no work was possible on the relevant working day on any item which is on the critical path according to 
the latest approved construction programme; or 
if less than 30% of the work force and plant on site could work during that specific working day. 
Extension of time as a result of abnormal rainfall and adverse weather conditions shall be calculated 
monthly being equal to the number of working days certified by the Engineer's Representative as lost due 
to rainfall and adverse weather conditions, less the number of days allowed for as in Table PS-12.1, which 
could result in a negative figure for certain months. The total extension of time as a result of abnormal 
climatic conditions for which the Contractor may apply, shall be the cumulative algebraic sum of the 
monthly extensions. Should the sum thus obtained be negative, the extension of time shall be taken as 
nil." 
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TABLE PS-12.1: Expected Number of Working Days Lost Per Month Due to  
                             Normal Rainfall 

MONTH 
Expected number of working days 
lost as result of normal rainfall 

January *5 

February 5 

March 4 

April 1 

May  1 

June 1 

July 1 

August 2 

September 3 

October 4 

November  

December 5 

 
 TOTAL  

 
 32 days 

 
(The figures in Table PS-12.1 are based on information obtained from the Weather Bureau, Department 
of Environment Affairs, Durban.  The average monthly rainfall figures quoted, are included for information 
only, and shall not be taken into consideration for calculation of extension of time. The number of working 
days lost for December and January allows for the builders' holidays from 15 December to 5 January.) 
 
PS-13 SITE MEETINGS AND REPORTING 
 
The Contractor will be required to attend site meetings organised by the Engineer. In these meetings he 
(the Contractor) will be required to provide progress reports and other reports to monitor the outputs of 
the contractor, as may be required from time to time, to be presented in a format prescribed by the 
Engineer. The frequency of such meetings will be monthly, as a minimum. However, the frequency can 
be reviewed, depending on the progress of the contract.  
 
The Employer will be present at such meetings. 
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PROJECT SPECIFICATION: - PORTION 2 
 
AMENDMENTS TO THE STANDARD AND PARTICULAR SPECIFICATIONS 
 
INTRODUCTION 
 
In certain clauses the standard, standardized and particular specifications allow a choice to be specified 
in the project specifications between alternative materials or methods of construction and for additional 
requirements to be specified to suit a particular contract. Details of such alternative or additional 
requirements applicable to this contract are contained in this part of the project specifications. It also 
contains additional specifications required for this particular contract. 
The number of each clause and each payment item in this part of the project specifications consists of 
the prefix PS followed by a number corresponding to the number of the relevant clause or payment item 
in the standard specifications. The number of a new clause or payment item, which does not form part of 
a clause or a payment item in the standard specifications and which is included here, is also prefixed by 
PS, but followed by a new number which follows on the last clause or item number used in the relevant 
section of the standard specifications. 
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PROJECT SPECIFICATION: - PORTION 2 
SABS 1200 PSA  :  GENERAL 
 
PSA-3 MATERIALS 
 
PSA-3.1  Quality  
 
Where there is a standardization mark programme for any material, all such material supplied shall bear 
the official standardization mark. 
Alternative materials or equipment proposed by the Contractor shall be tested. The test, as well as the 
materials or equipment, shall be approved by the Engineer prior to any such materials or equipment being 
built into the works and all costs involved in testing shall be deemed to be included in the rates tendered. 
  
PSA-4. PLANT 
 
PSA-4.2 Contractor's Office, Stores and Services  
 
The Contractor's camp shall be kept neat and clean at all times and all surplus or rejected material shall 
be removed from the site. 
 
PSA-5 CONSTRUCTION 
 
PSA 5.1 Survey 
PS A 5.1.1 Setting Out Of The Works 
 
Substitute the first sentence in A 5.1.1 with the following: 
 “Setting out of the works is the sole responsibility of the Contractor and shall be done from survey 
beacons identified by the Engineer. The Contractor shall, within two (2) weeks after the site has been 
handed over to him, confirm himself that the survey beacons are correct.  Any discrepancy shall 
immediately be reported in writing to the Engineer.  Any costs or subsequent costs arising from 
discrepancies, which had not been reported to the Engineer within the aforementioned period, shall be 
the sole responsibility of the Contractor. A grid of final terrace levels over the site of the works will be 
issued to the Contractor at the commencement of the contract and it is the Contractors responsibility to 
preserve all setting out pegs based on this information as given for the duration of the contract.” 
 
PS A 5.4 Protection Of Overhead And Underground Services 
 
Add the following paragraph : 
”The Contractor shall as soon as possible after handing over of the site, commence with the detection to 
existing services, continue with it without interruption, and finalise it at least 7 days before excavation 
starts at that particular section.” 
 
 
PSA-5.8 Ground and access to works 
 
Add the following: 
On completion of operations the Contractor shall restore the ground surface, wherever it may have been 
disturbed, to its original condition by filling in all ruts with material similar to the material within the rut and 
levelling the ground and, where necessary, planting grass and shrubs as may be required.  Any boundary 
fences which have been removed or damaged by his operations and activities shall be repaired and/or 
reinstated at the Contractor’s expense”. 
 
PSA-5.9 Accommodation of Traffic (additional subclause) 
 
Where construction work has to be carried out on or near public roads, the Contractor shall deal with 
traffic as specified in SANS 1921-2 (2004): Construction and Management Requirements for Works 
Contracts, Part 2 : Accommodation of Traffic on Public Roads occupied by the Contractor. The Contractor 
is also referred to Project Specification PS-9.  
 
PSA-8. MEASUREMENT AND PAYMENT  
PSA-8.3 Scheduled fixed-charge and value-related items  
PSA-8.3.2 Establishment of Facilities on the Site   
PSA-8.3.2.1 Facilities for the Engineer  
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Add the following additional sub-items: 
 (d) Carports (state number)     Unit : Sum 
The tendered rate shall cover all costs as specified in Subclause 8.3.2.3 of SABS 1200 A (and 5.5 of 
SABS 1200 AB to provide these facilities as specified in Clauses PSAB-3.2, 3.3 and 4.2 .... if applicable). 
PSA-8.3.2.2 Facilities for Contractor 
For this contract the facilities for the Contractor will not be measured and paid for separately as itemised 
in Subclause 8.3.2.2. The subitems (a) to (j) will be consolidated into one item and payment under item 
PSA-8.3.2.2 shall be deemed to cover all these subitems.  
 
PSA-8.4 Scheduled time-related items  
 
PSA-8.4.2 Operation and maintenance of Facilities on Site   
PSA-8.4.2.1 Facilities for Engineer  
Add the following additional subitems: 
 (e) Carports     Unit : Sum 
(f) Survey instruments     Unit : Sum 
 
The rates tendered shall cover all costs as specified in Subclause 8.4.2.3 of SABS 1200 A and 5.5 of 
SABS 1200 AB to operate and maintain these facilities as specified in Clauses PSAB-3.2, 3.3 and 4.2. 
PSA-8.4.2.2 Facilities for Contractor 
Consolidate subitems (a) to (j) of Clause 8.4.2.2 into one item as in PSA-8.3.2.2. Payment under PSA-
8.4.2.2 shall be deemed to cover subitems (a) to (j). 
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PROJECT SPECIFICATION  :  PORTION 2 
sabs 1200 PSD  :  EARTHWORKS  
 
PSD EARTHWORKS 
 
The Contractor is referred to SANS 1921 - 5: Earthworks activities which are to be performed by hand 
 
PSD-3 MATERIALS 
PSD-3.1 Classification for excavation purposes 
 
PSD-3.1.2 Classes of excavation 
The classes of excavation in clause 3.1.2 shall in general apply to all excavations where use is made of 
conventional methods and plant and equipment. 
Where labour-intensive methods applicable to targeted labour are specified, soft excavations shall be 
defined as follows: 
 
 “PSD-3.1.2(a) Soft excavation 
Soft excavation for labour-intensive work where excavations are to be carried out by hand methods, shall 
be excavation in material that can be efficiently removed and loaded with picks, shovels and other hand 
tools by an average able-bodied person or group of persons. Soft excavation shall include small boulders 
that can be removed by hand methods. 
Soft excavation can be further broken down by introduction of an additional class such as “Soft Excavation 
Class A”, which is excavation defined as soft, but which can only be excavated with difficulty. 
The criteria for classifying Soft Excavation Class A shall be as follows: 
Granular material: - dense material with high resistance to penetration by the point of a geological 
pick; several blows are required for removal of material; 7 to 15 blows of the dynamic cone penetrometer 
are required to penetrate 100 mm; and 
Cohesive materials - stiff to very stiff material requiring 6 to 8 blows of the dynamic cone penetrometer 
to penetrate 100 mm, where:  
"stiff" material   can be indented by thumbnail; slight indentation produced by pushing a 
geological pick point into the soil; cannot be moulded by fingers; and where: 
"very stiff" material can be indented by thumbnail with difficulty; slight penetration of point produced 
by blow of geological pick. 
Where soft excavation class A material is encountered, it shall be measured and paid for as an extra over 
soft excavation. 
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PSD-5 CONSTRUCTION 
PSD-5.1 Precautions 
PSD-5.1.1 Safety 
PSD-5.1.1.2 Safeguarding of excavations 

• Add the following subparagraph: 
 
“(g)  The Contractor or his agent or his representative shall not require or allow any person to work 
under unsupported overhanging material or in an excavation which is more than 1,5 m deep, and any 
excavation which has not been adequately supported or braced if there is a danger of the overhanging 
material or the sides of the excavation collapsing.  The support, shoring or bracing to be designed and 
constructed by the Contractor, shall be strong and sturdy enough to support the sides of the excavation 
in question.” 
 
PSD-5.2.2.1 Excavations for general earthworks and for structures 

• Add the following additional subparagraph: 
 
“(f)  The Contractor shall so plan his cut-to-fill operations that all excavated material is used in the 
manner that is most appropriate. 
The Contractor shall conserve all suitable surplus material and he shall not borrow, spoil or waste any 
material unnecessarily.  If excavated material designated for a particular purpose become contaminated, 
is incorrectly used or becomes unavailable through injudicious planning of excavation operations, the 
Contractor shall replace the contaminated material and make good any shortfall with material of quality 
at least equal to that of the said selected material. 
Where selection of excavated material is required, the method of excavation shall be so arranged as to 
avoid double handling.  Wherever possible excavated material shall be placed in its final position without 
being stockpiled.  If stockpiling is unavoidable, materials intended for different uses shall be stockpiled 
separately 
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PARTICULAR SPECIFICATION PE 
 
THE CLIENT’S PRE- CONSTRUCTION AND HEALTH PLAN 
 
PE1. INTRODUCTION 
 
PE1.1 Purpose and Scope 
 
This document describes the procedure upon which the COMPANY shall comply with the requirements  
set out in the client’s Health and Safety Specification. 
 
This document defines the Management System that is implemented by the COMPANY for the 
management of Health and Safety on the project, which includes ensuring subcontractor 
compliance with the same standards.  
The aim of this document is to present the safety aspects that will be controlled and managed on the 
project.  
 

(a) Reference Documents 
 

Occupational Health and Safety Act, (Act No. 85 of 1993) 

• Compensation for Occupational Injury and Diseases Act. 

• Client Health and Safety Specification. 

• Construction Regulations 2003. 

• The Construction Kit. (CD) 
 
PE1.2  Definitions 
The following definitions will apply to the Safety Management Plan, acronyms given hereunder shall apply: 
 
Construction / Building Work (as defined by the Occupational Health and Safety Act: Construction 
Regulations 2003): 
Means any work in connection with –  

a) The erection, maintenance, alteration, renovation, repair, demolition or dismantling of or 
an addition to a building or any similar structure; 

b) The installation, erection, dismantling or maintenance of a fixed plant where such work 
includes the risk of a person falling; 

c) The construction, maintenance, demolition or dismantling of any bridge, dam, canal, 
road, railway, runway, sewer or water reticulation system or any similar civil engineering 
structure; or  

d) The moving of earth, clearing of land or making of an excavation or work on any similar 
type of work. 

 
Hazard Identification and Risk Assessment and Risk Control (HRA) 
 
Means a documented plan, which identifies hazards, assesses the risks and detailing the 
control measures and safe working procedures, which are to be used to mitigate and 
control the occurrence of hazards and risks during construction or operation phases. 
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Site 
Means the area in the possession of the Contractor for the construction of the works. Where there is no 
demarcated boundary it will include all adjacent areas, which are reasonably required for the activities for 
the Contractor, and approved for such use by the Engineer and/or client. 
 
The Act 
 
Means, unless the context indicates otherwise, the Occupational Health and Safety Act, 1993 (ACT N⁰. 
85 of 1993) and Regulations promulgated there under. (OHSA) 
 
Hazard 
 
Means a source of or exposure to danger (source which may cause injury or damage to persons, or 
property) 
 
Risk 
 
Means the probability or likelihood that a hazard can result in injury or damage. 
 
Contractor’s Responsible Person (S) 
 
Means any person appointed in writing by the Contractor to supervise construction or building work. The 
appointment shall be as required by the OHSA which shall stipulate health and safety responsibilities, 
area of responsibility and the proposed duration of the project.  
 
Hazardous Chemical Substance (HCS) 
 
Means any toxic, harmful, corrosive, irritant or asphyxiant substance, or a mixture or substances 
for which an occupational exposure limit is prescribed, or an occupational exposure limit is not  
prescribed, but which creates a hazard to health.  
 
Construction Plant (TEM) 
 
Encompasses all types of plant including but not limiting to, cranes, piling frames, boring machines, 
excavators, dewatering equipment and road vehicles with or without lifting equipment.  
 
Contractor 
Means “subcontractor”. 
 
Health and Safety Program 
 
Encompasses the The COMPANY safety planning spreadsheet. 
 
Health and Safety Plan (HSP) 
 
The content of this document which will be made available on site for inspection by an inspector, Technical 
Officer, Agent, subcontractor, employee, registered employee organisation, health and safety 
representative, or member of the health and safety committee. 
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Health and Safety File 
 
Describes the safety file holding all records on health and safety for the project, which shall be available 
at all, times for evaluation, and copy of which will be forwarded to the client upon completion of the project. 
 
PE1.3 Responsibilities 
 
Notification of Intention to Commence Construction Work 
The Provincial Director of the Department of Labour shall be notified by the appointed safety consultant 
to the COMPANY, immediately upon receipt of the Letter of Acceptance of project commencement in 
accordance with the following requirements: 
The demolition of a structure exceeding a height of 3 meters; or 
The use of explosives to perform construction work; or  
The dismantling of fixed plant at a height greater than 3 meters; or  
The work exceeds 30 days or will involve more than 300 person days of construction work; and 
Includes excavation work deeper than 1 meter; or  
Includes working at a height greater than 3 meters above ground or a landing. 
 
A copy of the notification letter to the Provincial Director shall be forwarded to client for their records and 
shall be made available to an Inspector, Project Engineer or employee. 
(d) Assignment of Contractor’s Responsible Persons to Supervise Health and Safety on  
 Site  
 
The Contracts Manager and Site Agent shall ensure copies of all the appointment letters of the 
responsible persons appointed on site will be made available to the client and that all legal appointments 
shall be conducted in accordance with the requirements set out in the OHSA and Client specifications.  
 
 
 The above shall also be imposed upon all subcontractors. 
 
(e) Safety Officer Appointment 
 
A part--time Health and Safety consultant shall be appointed upon commencement of the project. 
 
The safety officers shall be tasked with monthly inspections of the site, the results of which shall be 
forwarded to the client or his appointed representative. 
 
(f) Risk Assessment Competent Person 
 
The Project Manager shall appoint a competent person in writing at commencement of the project to 
control the risk assessment process on site. A copy of the risk assessment appointment is attached  
with duties and responsibilities defined.  
(Annexure E) 
 
(g) Competency for Contractor’s Responsible Persons 
 
The Project Manager acknowledges that all management personnel (responsible for health and safety) 
shall undergo a half-day Health and Safety Management Course, which is to be arranged and conducted 
by the appointed safety consultant prior to commencement of activities on site. 
 
(h) Health and Safety Representatives 
 
At least one (1) Health and Safety Representative shall be nominated, elected and trained to carry out 
his / her functions in his / her area of responsibility. This will include areas where less than fifty (50) 
employees are engaged in activity. Employees elected shall be designated in writing for a specific area 
and period of time. 
The designated persons shall conduct monthly inspections within their area of responsibility, the records 
shall be kept for auditing and that deviations recorded are reported to the responsible supervisor within 
the designated persons area so that appropriate action can be taken.  
 
The designated person/s shall be permitted to participate in the Health and Safety Committee Meetings. 
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PE1.4  Objectives and Targets 
 
Compliance with the COMPANY Health and Safety Policy. 
Everyone is responsible for organising accident prevention at his or her own level on site, Safety  
training is important. 
 
Prevention. 
Working safely ensures your job. 
The COMPANY management commits itself to the objectives and targets. 
Disabling Injury Frequency Rate (DIFR) of 2.0 or less. 
90% compliance on monthly Health and Safety Audits. 
Compliance with the legal requirements set out in the Occupational Health and Safety Act, Act  
85 of 1993, (OHSA) and Regulations. 
Compliance with the Client’s Safety Specification for Construction. 
 
PE1.5  Planning and Procedure 
The procedures to be used for the project are to be in accordance with the Safety Manual in use  
 
in the COMPANY under the guidance of the appointed safety 
consultant. 
 
The sub-headings covered under the Safety Manual are as follows: 
 
Administration 
Appointments 
Safety Committees 
Registers, checklists and permits 
Incident Management 
Emergency Planning 
Contractors 
Risk Assessments 
Audits 
Hazardous substance control 
Training 
Roads Requirements 
Planning 
 
PE 1.6  Implementation of The Occupational Health and Safety Specification 
 
The COMPANY is committed to implementing client specific safety specification on the project and is 
committed see that this forms an integral part of the project. It is our intention to make this specification 
part of other Contractors and Suppliers operating procedures. 
 
 
PE1. 7  Application of the Health and Safety Specification 
 
(i) Compensation of Occupational Injuries and Diseases Act, Act No. 130 of 1993  
 (COIDA) 
 
The letter of good standing will be available on site for reference purposes as proof of good standing. 
The COMPANY shall ensure all Contractors also comply with the above requirements defined in the 
COIDA. 
 
 
(j) Occupational Health and Safety Policy 
 
The COMPANY Health and Safety Policy is attached for reference purposes. (Annexure A) 
 
(k) Hazard Identification Risk Assessment 
 
The Contract Manager shall ensure the Site Agent shall prior to the commencement of any construction 
work perform Hazard Identification, and the assessed risks shall form part of the health and safety plan 
applied on site.  
A copy of the HRA shall be made available for viewing to the client.  
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The Site Agent shall ensure that all HRA’s conducted will be conveyed to all personnel and contractors 
through the site training program and that these training sessions will be presented by the competent 
person regarding the hazard and related work procedures before any work commences.  
The HRA Team that will be established will comprise members as follows: 
Health and Safety Representative(s),   
Health and Safety Committee Member(s)  
Management Representative / Site Agent 
Attached in the form of Annexure C and D, the Hazardous Task Identification and (HTI) and format of 
the Risk Assessment (RA) is included. 
Method statements form part of the Risk Process and will conducted in accordance with the Risk Process 
described above. 
Based on the activities carried out on all projects Hazard Investigation and Risk Assessments (HRA’s) 
will be done. Examples of which are: 
Site Establishment 
Excavation   
Concrete works  
Hand held tools 
Motorised Equipment 
 
(l) Health and Safety Committee 
 
The Project shall convene a health and safety committee meeting monthly. All members required to be in 
attendance shall be notified of such meeting by means of a formal agenda.  
The Site Agent shall ensure an attendance register and minutes are kept for auditing purposes, and that 
a copy of the minutes be circulated to all members in attendance well before convening the next meeting 
and within 7 days, a copy of the minutes will be forwarded to the project engineer. 
Members of the committee shall include the following and are not limited to: 
Safety Consultant. (When available) 
Contractor’s site representative. (Supervisory level) 
Contractor’s site representatives. (Operating level) 
Project Engineer nominated representative. (Co-opted status) 
 
(m) Health and Safety Training 
 
Training of personnel is a legal requirement and a necessity and is acknowledges as such. The Training 
Planning Matrix shall be provided upon request.   
 
Induction Training 
 
Induction training shall be attended with the Client as well as the The COMPANY Induction program 
requirements and records of attendance kept to prove the same. 
The COMPANY Induction format is attached for reference purposes. (Annexure E) 
 
Awareness Training 
 
Weekly awareness training shall be conducted using the The COMPANY Toolbox Talk documents,  
which shall be conducted by the site supervisors. (Annexure F) 
 
Competency 
Training identified through the Risk Assessment Process and conducted through this process shall be 
kept on file as proof of competency and training. (This may include operators) 
 
First Aid and Health & Safety Representative Training 
All safety representatives elected and designated, including first aiders, shall be trained should they not 
already be in possession of a valid certificate of training proving competence. 
 
General Record Keeping 
The Site Agent shall ensure that all the Health and Safety records, required by both the Occupational 
Health and Safety Act, 85 of 1993 and Regulations are kept for reference purposes and auditing.  
Further to the requirements set out above, the Site Agent will also maintain records that may be defined 
through the risk assessment process, for auditing purposes. 
In accordance with the requirements set out in the Construction Regulations 2003 and the requirement 
set out in Client Specification the Site Agent shall ensure that a copy of all Health and Safety records 
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generated during the course of construction, be handed over to the Project Engineer upon completion of 
construction. 
 
Statistics 
The Site Agent shall ensure injury and incident records (Near Hits, First Aid, Medical cases, Disabling 
Lost Time Incidents), training etc. referred to above are kept on site.  All documents shall be made 
available to the client for inspection including the Department of Labour’s Inspectors as required by the 
Occupational Health and Safety Act, 85 of 1993. 
 
The statistics formula as listed below shall be adhered to. 
DIFR (Disabling Injury Frequency Rate)       DI’s x 1 000 000 
              Man-hours 
 
DISR (Disabling Injury Severity Rate)         Days Lost x 1 000 
                 Manhours 
 
General Inspection, Monitoring and Reporting 
The COMPANY shall comply with the requirements set out by the client. We have attached a safety 
management plan upon which the dates of inspections and training and awareness will be entered, 
conducted and monitored.  
The COMPANY shall keep all records of inspections and investigations undertaken during the contract 
for the specified legal period as defined in the OHSA and Regulations. 
 
Internal Audits 
Internal audits shall be conducted a minimum once per month by the project engineer, as well as the 
appointed safety consultant. 
The Results shall be tabled and discussed at the Health and Safety Committee meetings. 
The Audits to be conducted by the appointed safety consultant shall be conducted on the audit schedule 
attached as per Annexure G. 
Records of the audits shall be forwarded to the Project Engineer and shall be filed on site for reference 
purposes. 
 
(n) Incentives  
 
No incentive scheme is being identified unless required by the client. 
 
(o) Penalties 
Non-compliance with the client safety specifications can result in work stoppages and possible expulsion  
from site until the problem has been remedied including costs. 
 
(p) Emergency Procedures 
 
The Site Agent shall make available to the Project Engineer a detailed Emergency Plan to tie into the 
evacuation plan already in place on the client’s premises. 
 
First Aid Box and Contents 
The Site Agent shall ensure that all working areas area adequately provided with first aid attendants 
whether there are fifty (50) employees or less engaged on the contract. The First Aid attendant shall be 
trained in accordance with the requirements set out in the OHSA with recognised and accredited service  
providers as defined above. 
 
Proof of training attended (certificate) shall be attached to the written acceptance of appointment. It will 
be the first aid attendant’s responsibility to ensure the contents of the first aid boxes are monitored and 
inspections recorded on the contents of the first aid box register. 
The first aid box shall be adequately stocked by The COMPANY at all times and will be accessible to all.  
 
 
Accident and Incident Reporting and Investigation 
 
Should accident investigation need to be conducted, the Project Manager shall appoint a competent 
person in writing to conduct the said investigation. The procedure to be followed will be in accordance 
with the OHSA requirement on the Annexure 1 – Recording and Investigation of Incident form. 
The Site Agent shall ensure that the results of all investigations are communicated to the employees 
engaged through incident recall and prescribed meetings. The Site Agent shall ensure that the 
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investigations are kept for record purposes in accordance with the prescribed requirements set out in the 
OHSA and the company specific procedures. 
Should there be an incident, the Project Engineer shall be notified within 48-hours if required by the client, 
of the occurrence. It is acknowledged that the client reserves the right to participate in all investigations 
into accidents or incidents. 
 
Hazards and Potentially Hazardous Situations 
The Site Agent shall ensure that all other contractors or contractors are warned of hazardous or potentially 
hazardous situations, which may prevent them from effectively performing their duties, which includes the 
placement of adequate warning signs. 
 
 
(q) Personal Protective Equipment and Clothing 
The COMPANY shall comply with OHSA requirements to provide PPE.  
The Site Agent shall through the Risk Assessment process identify the specific PPE needs per activity 
and then issue the PPE accordingly. (Reference to the OHSA General Safety Regulation 2 – Employer  
to provide Personal Protective Equipment)  
 
 
Should PPE be lost or stolen, then the employee will be issued with a new set of PPE.  
Should PPE be worn out or damaged, the user shall return the worn or damaged PPE and will be issued 
with a replacement set. Training in the use of this shall be provided. 
Overalls and hardhats shall be identifiable. (Principal Contractor different from the contractors) 
PPE shall be provided to visitors as well. 
 
(r) Safety Signage 
 
The Site Agent in conjunction with the appointed safety consultant shall assess the Health and Safety 
Signage requirement in conjunction with the Risk Assessments conducted and will place the signage at  
strategic positions on the site works. 
The COMPANY shall also maintain the signage to ensure its effectiveness at all times and under all 
conditions. Signage, which cannot be repaired, shall be replaced. 
 
(s) Permits 
 
The COMPANY shall ensure that access to site works is restricted to construction personnel. 
All attempts will be made to restrict spectator access. 
Access to the site shall be by the Project Engineers (Clients) authorisation on the prescribed form. 
(Permits and ID cards shall be issued by the client) 
Special permits for hot work and isolation permits shall be applied for to the Project Engineer prior to  
commencing with the activity. 
 
 
(t) Contractors and Suppliers 
 
The Site Agent shall enter into an Agreement with Mandatary in terms of Section 37(2) of the Occupational 
Health and Safety Act, 85 of 1993, with all contractors appointed by The COMPANY is entered into. 
The Contracts Manager will ensure the contractors are issued with the Client Safety Specification where 
reasonably practicable including any the COMPANY contractor pack for the project, should they not be 
contained in the Client Safety Specification. 
The COMPANY shall assist and ensure the contractors engaged comply with all of these requirements 
and adhere to the requirements set out in the OHSA. Contractors will be stopped from working in the 
event of unsafe conditions and activities being observed. 
All contractors shall be covered by the COMPANY Safety Plan and will be issued the same. 
 
(u) Health and Safety in Practice 
 
Excavations 
The Site Agent shall ensure that all activities involving excavations, shoring, dewatering or drainage, a 
safe working procedure is submitted to the project engineer for approval prior to work commencing. 
Excavation work exceeding the specified depth as stipulated in the OHSA regulations, shall comply with  
the following requirements: 
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a) The excavations are inspected before the shift starts, after heavy rain (inclement 
weather) and after any major condition which may effect the excavations 
stability and the findings are to be recorded and kept; 

b) All excavations regardless of the depth shall be adequately barricaded to 
prevent persons falling into the excavation; 

c) The safe working procedure shall be communicated to all employees who may 
be effected by the work; and  

d) The safe working procedures shall be enforced and maintained by the appointed 
excavation supervisor at all times. 

e) For high-risk activities, all personnel working in the excavation shall be attached 
by means of a lifeline. 

f) Material excavated shall be removed from the point of excavation. 
g) Ensure stability of adjoining structures. 

 
Stacking of Materials and Housekeeping 
The Site Agent shall ensure that all stacking will be supervised by a person competent to supervise over 
the activities, and that clearly defined and allocated storage areas are provided for and identified, and 
that materials being stored within this area are stacked in accordance with sound stacking principles of 
sort-by-sort, access to be maintained, level surface, and the height will not exceed three times the base 
width. 
Housekeeping shall be maintained in accordance with the client requirements at all times. 
 
(v) Hazardous Chemical Substances 
The Site Agent shall ensure the necessary training and information regarding the use and storage of HCS 
is provided, and that the use and storage of HCS is carried out as prescribed by the HCS Regulations.   
Furthermore, the Site Agent shall ensure that all chemicals brought to site have a Material Safety Data 
Sheet (MSDS) and the users are made aware of the Occupational hazards and precautions that need to 
be taken when using the chemical. 
The First Aider shall be made aware of the MSDS and how to treat HCS incidents appropriately.  
Access to all HCS records shall be afforded to the project engineer at all times.  
 
Fuel / Diesel 
Bulk storage areas shall be demarcated, secured and sign posted with the relevant warning pictograms. 
Bulk storage areas shall be bunded. 
Re-fuelling shall be conducted in designated re-fuelling areas only. 
Spill-kits shall be available at all times in these designated areas. 
The surface of the bunded areas and walls shall be of impermeable material. 
The bunded area shall be sloped towards a collection pit. 
 
(w) Plant and Machinery 
 
Construction Plant 
All plant shall comply with the OHS Act requirements in relation to operation and maintenance thereof. 
Service and maintenance of the vehicles shall be of a high standard at all times. 
All plant shall subject to design be fitted with back-up alarms and audible indicating devices. 
The COMPANY shall ensure that all construction plants moving parts are adequately protected. 
Pre-start inspections shall be conducted on all motorised equipment daily, deviations of such inspections 
shall be recorded. 
Construction plant identified for use shall be operated by a trained and authorised operator. 
All construction plant shall be operated under the direct supervision of a person competent to identify 
potential hazards in the work he is conducting. 
Work involving the use of construction plant shall be conducted in accordance with an approved Risk 
Assessment. 
The Site Agent shall ensure all operators are equipped with the necessary PPE namely; safety shoes, 
overall, safety glasses, and gloves. 
Plant shall be fitted with an extinguisher where practicable. 
Washing shall be conducted in the designated washing areas. 
The COMPANY shall ensure the all equipment moving to and from site is adequately secured, and that 
all contractors abide by this requirement. 
 
 
Transport of Personnel 
Safe vehicular transport shall be provided for personnel working on the project to the workplace, which 
shall include proper seating, side restraints and cover. 
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No personnel shall be permitted to travel on any plant or equipment on the site works. 
Road safety principles shall be adhered to on and off site. 
 
Vessels under Pressure (VuP) or Gas Bottles  
The COMPANY shall ensure they comply at all times with the requirements of Vessels under Pressure 
Regulations, with specific reference to the following: 
Ensuring all Equipment owned and hired-in Vessels under pressure, comply with the 36-month pressure 
vessel inspection, and a certificate of testing is available on site. 
Ensuring that all personnel who shall use this equipment are competent and trained. 
Ensuring the users of this equipment are issued with the required PPE. 
Ensuring the area is adequately identified as a noise area and warnings are posted.  
Ensuring daily pre-start inspections are carried out on all the equipment and the findings recorded. 
Ensuring the correct fire prevention and fighting equipment is available at all times. 
Noise levels where possible shall be kept within reasonable operating norms. 
 
Fire Equipment 
The Site Agent shall ensure the following all fire equipment to be used on site comply with the following: 
Extinguishers shall be placed in positions to ensure fast and easy access is maintained at all times. 
Placement of all extinguishers shall be depicted with the required pictograms. 
Extinguishers shall be serviced once annually, and after discharge or visible signs of depressurisation. 
The Site Agent shall ensure all employees are adequately trained in the safe use of the extinguishers. 
The Site Agent shall ensure a person is appointed to inspect the extinguishers on a monthly basis and 
the results of which are to be entered into a register designed for that purpose. 
 
Hired Plant and Machinery 
The Site Agent shall ensure the following criteria is adhered to when considering hired plant and 
machinery: 
Only approved hire companies shall supply equipment to the site. 
Hired plant shall be checked for safety compliance prior to being accepted for use on site. 
Should hired equipment be accompanied by an operator, The COMPANY shall ensure that the operators 
competency be verified and the operator undergo an induction training session. 
The Site Agent shall ensure the operators of hired plant attend weekly toolbox talks in conjunction with 
The COMPANY site personnel. 
The Site Agent shall ensure that all operators are equipped with the required PPE before commencing 
work on site. 
 
General Machinery 
In accordance with General Machinery Regulation 2(1), The COMPANY shall: 
Ensure a competent person be appointed as defined in the above clause from the Occupational Health 
and Safety Act, 85 of 1993 and Regulations, to service and maintain all machinery in use on site. 
The COMPANY shall appoint additional competent persons to assist the competent person mentioned 
above in accordance with General Machinery Regulation 2(7)(a), as and when required. 
The COMPANY shall ensure that records are maintained of all services conducted.  
 
Lighting and Power 
The Site Agent shall ensure lighting circuits and power circuits are fitted with suitable earth leakage 
systems in accordance with the client, which will include the following activities: 
 
Earth leakage system will be tested monthly. 
Malfunctions shall be repaired immediately or replaced. 
Lighting shall be so positioned as not to interfere with construction activities. 
 
Portable Electrical Tools / Explosive Power Tools  
The Site Agent shall ensure the following procedure is adhered to regarding Portable Electrical Tools and 
Explosive Powered tools: 
 
Minimum compliance with legislation. 
Only competent persons shall be permitted to conduct routine and monthly inspections on the equipment. 
Persons competent to inspect the equipment shall be appointed in writing. 
Persons who are trained to operate such equipment shall be appointed and shall be the only authorised 
person to operate the equipment. 
The Site Agent shall ensure operation of the equipment is in accordance with the approved Risk 
Assessment and Safe Working Procedure set out.  
All users shall undergo regular awareness training to ensure compliance. 
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The Site Agent shall ensure the required PPE and clothing is provided and maintained. 
 
Public Health and Safety 
In the interests of public safety, The COMPANY shall ensure that all persons who may be affected by the 
work being conducted on site are informed and kept aware of the dangers, which may arise from the work 
being conducted on site. 
This awareness shall be in the form of posters and inductions for visitors to site and warning signs 
 
Night Work 
Night work shall only be conducted upon approval of the project engineer, with the same safety standard 
being applied for these activities as with day work activities. 
 
Facilities for Safe Keeping / eating areas 
The COMPANY shall ensure that adequate facility is provided for the personnel on site. The area shall 
be provide the following: 
 
Sufficient seating; 
Seating under cover; 
Protected change room; 
Toilets. 
Hand wash facility. 
Potable water. 
 
No food preparation shall be conducted on site and designated eating areas will be made to allow 
adequate seating. 
Waste bins shall be strategically placed and cleared regularly. 
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ANNEXURE A (Safety Policy) 
 

 
CONTRACTOR TO PROVIDE WITH HEALTH AND SAFETY FILE AS REQUIRED 
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MEASUREMENT AND PAYMENT 
 
Payment for the Contractor's obligations in respect of the Occupational Health and Safety Act and 
Construction Regulations shall be made through two payment items described below.  The two payment 
items together shall include full compensation for all personnel (including a dedicated full time 
Construction Safety Officer), costs and incidentals in respect of compliance with and enforcement of the 
Health and Safety specifications, which shall include for the compilation, presentation, implementation 
and maintenance of the site Health and Safety Plan as contemplated in Regulation 5 of the Construction 
Regulations. 
 
In tendering rates for the three items the Contractor shall ensure that the sum of the amounts for the two 
items shall not be less than one percent (1%) of the Tender Amount. 
 

Item  Unit 

AH.14.1 
 

Prepare of risk assessment, safe work procedures, the project 
H & S file, plan, the provision of PPE and protection clothing 
and any other H & s matters that the contractor deems 
necessary 
 

Lump Sum 
 

The full amount will be paid in one instalment only once:- 
 

(a) The Contractor has notified the Provincial Director of the Department of Labour in writing of the 
project. 
(b) The Contractor has made the required initial Appointments of Employees and Sub-Contractors 

(c)  The Client has approved the Contractors Health and Safety plan 

(d) The Contractor has set up his/her Health and Safety file 
 

Item  Unit 

AH.14.2 
 

Full compliance with all H & S matters during the construction 
of the works under the contract 
 

Lump Sum 

Payment shall be effected as follows only after payment for Item AH.14.1 has been made.   
 
Payment of incremental amounts (calculated by the division of the remainder of the tendered sum by the 
number of months remaining for completion of the works will be authorised in each of the subsequent 
progress certificates until the tendered sum has been paid. 
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SCHEDULE A 
NOTIFICATION OF CONSTRUCTION WORK 
 Regulation 3 of the Construction Regulations, 2003 
 
1. (a) Name and postal address of principal Contractor: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
(b) Name and telephone number of principal Contractor’s contact person: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
2. Principal Contractor’s compensation registration number: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
3. (a) Name and postal address of Client: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
(b) Name and telephone number of Client’s contact person or agent: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
4. (a) Name and postal address of designer(s) for the project: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 (b) Name and telephone number of designer’s contact person: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
5. Name and telephone number of principal Contractor’s construction supervisor on site appointed 
in terms of regulations 6 (1): 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
6. Name/s of principal Contractor’s sub-ordinate supervisors on site appointed in terms of 
regulation 6 (2): 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
7. Exact physical address of the construction site or site office: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
8. Nature of the construction work: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
9. Expected commencement date:  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
10. Expected completion date: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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11. Estimated maximum number of persons on the construction site: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
12. Planned number of Contractors on the construction site accountable to principal Contractor: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
13. Name(s) of Contractors already chosen: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
 
 
...................................................... ..................................................... 
Principal Contractor   Date                                             
 
...................................................... ..................................................... 
Client     Date                                               
 
 
 
• This document is to be forwarded to the Office of the Department of Labour prior to 
commencement of work on site. 
 
• All Principal Contractors that qualify to notify must do so even if another Principal Contractor 
on the same site had done so prior to the commencement of work. 
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 SCHEDULE B 
 
 FORM OHS1: OCCUPATIONAL HEALTH AND SAFETY 
 
1. HEALTH AND SAFETY POLICY 
 
(a) Can a copy of current health and safety policy including procedures for risk assessment be 
supplied? Yes    No   
 
(b) Please give full reasons, on a separate sheet, if the health and safety policy cannot be provided 
 
2. HEALTH AND SAFETY ADVICE 
Do you 
 
(a)   Employ a full time health and safety advisor? Yes   No   
(b)    Use the services of a health and safety consultant? Yes   No   
(c)    Have access to the services of a health and safety group? Yes   No   
 
3. ACCIDENT AND INCIDENT STATISTICS 
 
(a) Have any dangerous occurrences been reported within the last three years? 
Yes   No   
If Yes, please give brief details: 
 
 (b) Has any employee or persons under your control been fatally injured at work within the last 
three years? Yes   No   
If Yes, please give brief details: 
 
 
 
TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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 SCHEDULE C 
 
 FORM OHS2: OCCUPATIONAL HEALTH AND SAFETY : 
 STATEMENT BY CONTRACTOR 
 
I, . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . duly authorised to represent 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 (company name) 
 
in my capacity as . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
hereby confirm that I accept full and exclusive responsibility for compliance by myself and all persons 
who perform work for me with the provisions of the Occupational Health and Safety Act, No. 85 of 1993 
(as amended) and all regulations promulgated from time to time, whilst performing work on  . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
I confirm that all employees who perform work on the site shall be properly trained to do this in a manner 
which is safe and without risk to health and safety to themselves and others in the vicinity and undertake 
to have our activities adequately supervised in the interest of health and safety. 
 
 
 
TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE D 
RECORDS TO BE KEPT ON SITE 
 

 
ITEM 

 
CR 

 
RECORD TO BE KEPT 

 
RESPONSIBLE 
PERSON 

 
1 

 
3(3) 

 
Notification to Provincial Director – Schedule A Available 
on site 

 
Principal Contractor 

 
2. 

 
4(3) 

 
Copy of Principal Contractor’s Health & Safety Plan 
Available on request 

 
Client (Consultant) 

 
3. 

 
5(6) 

 
Copy of Principal Contractor’s Health & Safety Plan 
As well as each Contractor’s Health & Safety Plan 
Available on request 

 
Principal Contractor 

 
4. 

 
5(7) 

 
Health & Safety File opened and kept on site (including 
all documentation-required i.t.o. OHSA & Regulations 
Available on request 

 
Contractor 

 
5. 

 
5(8) 

 
Consolidated Health & Safety File handed to Client on 
completion of Construction work. 
To include all documentation required i.t.o. OHSA & 
Regulations and records of all drawings, designs, 
materials used and similar information on the structure. 

 
Principal Contractor 

 
6. 

 
5(9) 

 
Comprehensive and Updated List of all Contractors on 
site, the agreements between the parties and the work 
being done 
Included in Health & Safety file and available on request 

 
Principal Contractor 

 
7. 

 
6(7) 

 
Keep record on the Health & safety File of the input by 
Construction Safety Officer [CR 6 (6)] at design stage or 
on the Health & Safety Plan 

 
Contractor 

 
8. 

 
7(2) 

 
Risk Assessment 
Available on site for inspection 

 
Contractor 

 
9. 

 
7(9) 

 
Proof of Health & Safety Induction Training 

 
Every Employee on 
site 

 
10. 

 
8(3) 

 
Construction Supervisor [CR 6 (1)] has latest updated 
version of Fall Protection Plan [CR 8 (1)] 

 
Contractor 

 
11. 

 
9(2)(b) 

 
Inform Contractor in writing of dangers and hazards 
relating to construction work 

 
Designer of 
Structure 

 
12. 

 
9(3) 

 
All drawings pertaining to the design of structure 
On site available for inspection 

 
Contractor 

 
13. 

 
9(4) 

 
Record of inspection of the structure [First 2 years – once 
every 6 months, thereafter yearly] 

 
Owner of Structure 

 
14. 

 
9(5) 

 
Maintenance records – safety of structure 
Available on request 

 
Owner of Structure 

 
15. 

 
10(1)(d) 

 
Drawings pertaining to the design of formwork/support 
work structure 
Kept on site, available on request 

 
Contractor 

 
16. 

 
11(3)(h) 

 
Record of excavation inspection 

 
Contractor 
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On site available on request 

 
17. 

 
15(11) 

 
Suspended Platform inspection and performance test 
records 
Kept on site available on request 

 
Contractor 

 
18. 

 
17(8)(c) 

 
Material Hoist daily inspection entered and signed in 
record book kept on the premises 

 
Contractor 

 
19. 

 
17(8)(d) 

 
Maintenance records for Material Hoist 
Available on site 

 
Contractor 

 
20. 

 
18(9) 

 
Records of Batch Plant maintenance and repairs 
On site available for inspection 

 
Contractor 

 
21. 

 
19(2)(g)(i
i) 

 
Issuing and collection of cartridges and nails or studs 
(Explosive Powered Tools) recorded in register – 
recipient signed for receipt as well as return 

 
Contractor 

 
22. 

 
21(1)(d) 

 
Findings of daily inspections (prior to use) of 
Construction Vehicles and Mobile Plant 

 
Contractor 

 
23. 

 
22(d) 

 
Record of temporary electrical installation inspections 
[once a week] and electrical machinery [daily before use] 
in a register and kept on site 

 
Contractor 
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 SCHEDULE E 
 
 OCCUPATIONAL HEALTH AND SAFETY: AUDIT SYSTEM 
 
1. ADMINISTRATIVE & LEGAL REQUIREMENTS 
 

 
Section/ 
Regulation 

 
Subject 

 
Requirements 

 
1.1.1.2        
Yes/No 

 
Construction. 
Regulation 3 

 
Notice of carrying out 
Construction work 

 
Department of Labour notified 
Copy of Notice available on Site 

 
 

 
General Admin. 
Regulation 3 

 
Copy of OH&S Act (Act 
85 of 1993) 

 
Updated copy of Act & Regulations on site 
Readily available for perusal by employees 

 
 

 
COID Act 
Section 80 

 
Registration with 
Compens. Insurer 

 
Written proof of registration / Letter of good standing 
available on Site 

 
 

 
Construction. 
Regulation 4 & 5(1) 

 
OH&S Specification & 
Plan  

 
H&S Specification received from Client 
OH&S plan developed: Updated regularly 

 
 

 
Section 8(2)(d) and 
Construction. 
Regulation 6 

 
Hazard Identification & 
Risk Assessment 

 
Hazard Identification carried out/Recorded 
Risk Assessment and Plan drawn up/Updated 
Risk Assessment Plan available on Site 
Employees/Subcontractors informed/trained 

 
 

 
Section 16(2) 

 
Assigned duties 
(Managers) 

 
Responsibility of complying with the OH&S Act 
assigned to other person/s by CEO.  

 
 

 
Construction. 
Regulation 5(2) 

 
Designation of Person 
Responsible on Site 

 
Competent person appointed  in writing as 
Construction Supervisor 

 
 

 
Construction. 
Regulation 5(5)(a) 

 
Designation of 
Subordinate Person 

 
Competent person appointed in writing as 
Sub-ordinate Construction Supervisor 

 
 

 
Section 17 & 18 

 
Designation of 
Occupational Health & 
Safety Representatives 

 
More than 20 employees - one OH&S 
Representative, one additional OH&S Rep. for each 
50 employees or part thereof. 
Designation in writing, period and area of 
responsibility specified.  
Meaningful OH&S Rep. reports. 
Reports actioned by Management. 

 
 

 
Section 19 & 20 

 
Occupational Health & 
Safety Committee/s 

 
OH&S Committee/s established. 
Members appointed in writing. 
Meetings held monthly. 
Minutes kept. 
Actioned by Management. 

 
 

 
Section 37 

 
Agreement with 
Mandataries 
(Subcontractors) 

 
Written agreement with Subcontractors. 
List of Subcontractors displayed.  
Proof of Registration with Compensation 
Insurer/Letter of Good Standing 
Construction Work Supervisor designated 
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Section/ 
Regulation 

 
Subject 

 
Requirements 

 
1.1.1.2        
Yes/No 

Written arrangements concerning 
OH&S Reps & OH&S Committee  
Written arrangements regarding First Aid 

 
Construction. 
Regulation 7 

 
Fall Prevention & 
Protection 

 
Competent person appointed to draw up and 
supervise the Fall Protection Plan 
Proof of appointees competence available on Site 
Risk Assessment carried out for work at heights 
Fall Protection Plan drawn up/updated 
Available on Site 
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Section/ 
Regulation 

 
Subject 

 
Requirements 

 
1.1.1.2        
Yes/No 

 
Construction. 
Regulation 8 

 
Roof work 

 
Competent person appointed to plan & supervise 
Roof work.  
Proof of appointees competence available on Site 
Risk Assessment carried out 
Roof work Plan drawn up/updated 
Roof work inspect before each shift. Inspection 
register kept 
Employees medically examined for physical & 
psychological fitness. Written proof available 

 
 

 
Construction. 
Regulation 9 

 
Structures 

 
Information re. the structure being erected received 
from the Designer including: 
- geo-science technical report where relevant 
- the design loading of the structure 
- the methods & sequence of construction 
- anticipated dangers / hazards / special    Measures 
to construct safely 
Risk Assessment carried out 
Method statement drawn up 
All above available on Site 
Structures inspected before each shift. Inspections 
register kept 

 
 

 
Construction. 
Regulation 10 

 
Formwork & Support 
work 

 
Competent person appointed in writing to supervise 
erection, maintenance, use and dismantling of 
Support & Formwork 
Design drawings available on site 
Risk Assessment carried out 
Support & Formwork inspected: 
- before use/inspection 
- before pouring of concrete 
- weekly whilst in place 
- before stripping/dismantling. Inspection  register 
kept 

 
 

 
Construction. 
Regulation 11 

 
Scaffolding 

 
Competent persons appointed in writing to: 
- erect scaffolding (Scaffold Erector/s) 
- act as Scaffold Team Leaders 
- inspect Scaffolding weekly and after inclement 
weather (Scaffold Inspector/s) 
Written Proof of Competence of above 
appointees available on Site 
Copy of SABS 085 available on Site  
Risk Assessment carried out  
Inspected weekly/after bad weather. Inspection 
register/s kept 

 
 

 
Construction. 
Regulation 12 

 
Suspended Scaffolding 

 
Competent persons appointed in writing to: 
- erect Susp.scaffolding (Scaffold Erector/s) 
- act as Susp.Scaffold Team Leaders 
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Section/ 
Regulation 

 
Subject 

 
Requirements 

 
1.1.1.2        
Yes/No 

- inspect Susp.Scaffolding weekly and after       
inclement weather (Scaffold Inspector/s) Risk 
Assessment conducted 
Certificate of Authorization issued by a registered 
professional Engineer available on Site/copy 
forwarded to the Department of Labour  
The following inspections of the whole installation 
carried out by a competent person 
- after erection and before use 
- daily prior to use. Inspection register kept 
The following tests to be conducted by a competent 
person: 
- load test  of whole installation and working      parts 
every 12 months 
- hoisting ropes/hooks/load attaching devices    
quarterly. Tests log book kept 
Employees working on Susp.Scaffold medically 
examined for physical & psychological fitness. 
Written proof available 

 
Construction. 
Regulation 13 

 
Excavations 

 
Competent person/s appointed in writing to 
supervise and inspect excavation work 
Written Proof of Competence of above appointee/s 
available on Site 
Risk Assessment carried out  
Inspected: 
- before every shift 
- after any blasting 
- after an unexpected fall of ground 
- after any substantial damage to the shoring 
- after rain. Inspections register kept 
Method statement developed where explosives will 
be/ are used 

 
 

 
Construction. 
Regulation 14 

 
Demolition Work 

 
Competent person/s appointed in writing to 
supervise and control Demolition work 
Written Proof of Competence of above appointee/s 
available on Site 
Risk Assessment carried out  
Engineering survey and Method Statement 
available on Site 
Inspections to prevent premature collapse-e carried 
out by competent person before each shift. 
Inspection register kept 

 
 

 
Construction. 
Regulation 16 

 
Materials Hoist 

 
Competent person appointed in writing to inspect 
the Material Hoist 
Written Proof of Competence of above appointee 
available on Site. 
Materials Hoist to be inspected weekly by a 
competent person. Inspections register kept. 
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Section/ 
Regulation 

 
Subject 

 
Requirements 

 
1.1.1.2        
Yes/No 

Construction. 
Regulation 17 

Caissons & Coffer dams Competent person appointed in writing to supervise, 
control & inspect the construction, 
installation/dismantling of caissons/coffer dams 
Written Proof of Competence of above appointee 
available on Site 
Risk Assessment carried out To be inspected daily 
by a competent person. Inspections register kept 

 

 
Construction. 
Regulation 18 

 
Explosive Powered 
Tools 

 
Competent person appointed to control the issue of 
the Explosive Powered Tools & cartridges and the 
service, maintenance and cleaning. Register kept of 
above 
Empty cartridge cases/nails/fixing bolts returns 
recorded 
Cleaned daily after use 

 
 

 

 
Section/ 
Regulation 

 
Subject 

 
Requirements 

 
1.1.1.2        
Yes/No 

 
Construction. 
Regulation 19 

 
Batch Plants 

 
Competent person appointed to control the 
operation of the Batch Plant and the service, 
maintenance and cleaning. Register kept of above 
Risk Assessment carried out 
Batch Plant to be inspected weekly by a competent 
person. Inspections register kept 

 
 

 
Construction. 
Regulation 20/ 
Mine Health & 
Safety Act (29 of 
1996) 

 
Tunnelling 

 
Complying with Mines Health & Safety Act (29 of 
1996) 
Risk Assessment carried out 

 
 

 
Construction. 
Regulation 21/ 
Driven Machinery 
Regulations 18 & 
19 

 
Cranes & Lifting 
Machines Equipment 

 
Competent person appointed in writing to inspect 
Cranes, Lifting Machines & Equipment 
Written Proof of Competence of above appointee 
available on Site. 
Cranes & Lifting tackle identified/numbered 
Register kept for Lifting Tackle 
Log Book kept for each individual Crane 
Inspection: 
- All cranes  - daily by operator 
- Tower Crane/s - after erection/6monthly 
- Other cranes - annually by comp. person 
- Lifting tackle(slings/ropes/chain slings            
  etc.)  -  3 monthly 
Risk Assessment carried out 

 
 

 
Construction. 
Regulation 
22/Electrical 
Machinery 

 
Inspection & 
Maintenance of 
Electrical Installation & 

 
Competent person appointed in writing to 
inspect/test the installation and equipment. 
Written Proof of Competence of above appointee 
available on Site. 
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Section/ 
Regulation 

 
Subject 

 
Requirements 

 
1.1.1.2        
Yes/No 

Regulations 9 & 
10/Electrical 
Installation 
Regulations 
 

Equipment (including 
portable electrical tools) 

Inspections: 
- Electrical Installation & equipment                
inspected after installation, after alterations   and 
quarterly. Inspection Registers kept 
Portable electric tools and  -lights and extension 
leads identified/numbered. 
Monthly visual inspection by User/Issuer/ 
Store man. Register kept. 

 
Construction. 
Regulation 2 
Diving Regulations 

 
Water Environments 

 
Competent person appointed in writing to supervise 
diving operations and ensure maintenance, 
statutory inspection and testing by an Approved 
Inspection Authority of equipment used  
Written Proof of Competence of above appointee 
available on Site 
Proof of registration of all divers present on site 
available 
Risk Assessment carried out 
Diving Manual produced. Available on Site 
Record of Voice Communications kept 
Diving Operations record kept 
Each Diver keeps- a personal logbook. Entries 
countersigned by the Diving Supervisor 
Decompression tables available on Site 
Records of any Decompression illness kept 
Certificate of Manufacture of any Compression 
Chamber or Diving Bell in use available on Site 
 
 

 
 

 
Construction. 
Regulation 30/ 
General Safety 
Regulation 8(1)(a) 

 
Designation of Stacking 
& Storage Supervisor. 

 
Competent Person/s with specific knowledge and 
experience designated to supervise all Stacking & 
Storage 
Written Proof of Competence of above appointee 
available on Site 

 
 

 
Construction. 
Regulation 31/ 
Environmental 
Regulation 9 

 
Designation of a Person 
to Co-ordinate 
Emergency Planning 
And Fire Protection 

 
Person/s with specific knowledge and experience 
designated to co-ordinate emergency contingency 
planning and execution and fire prevention 
measures 
Emergency Evacuation Plan developed: 
- Drilled/Practised  
- Plan & Records of Drills/Practices available on Site 
Fire Risk Assessment carried out 
All Fire Extinguishing Equipment identified and on 
register. 
Inspected weekly. Inspection Register kept 
Serviced annually 

 
 

 
Construction. 
Regulation 32/ 

 
First Aid 

 
Every workplace provided with sufficient number of 
First Aid boxes. (Required where 5 persons or more 
are employed) 
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Section/ 
Regulation 

 
Subject 

 
Requirements 

 
1.1.1.2        
Yes/No 

General Safety 
Regulation 3 

First Aid freely available 
Equipment as per the list in the OH&S Act. 
One qualified First Aider appointed for every 50 
employees. (Required where more than 10 persons 
are employed) 
List of First Aiders and Certificates  
Name of person/s in charge of First Aid box/es 
displayed. 
Location of F/Aid box/es clearly indicated. 
Signs instructing employees to report all  
Injuries/illness including first aid injuries 

 
Construction. 
Regulation 33/ 
General Safety 
Regulation 2 

 
Personal Safety 
Equipment (PS-E) 

 
PS-E Risk Assessment carried out 
Items of PS-E prescribed/use enforced 
Records of Issue kept 
Undertaking by Employee to use/wear PS-E 

 
 

 
Construction. 
Regulation 34/ 
General Safety 
Regulation 9 

 
*Inspection & Use of 
Welding/Flame Cutting 
Equipment 

 
Competent Person/s with specific knowledge and 
experience designated to Inspect Electric Arc, Gas 
Welding and Flame Cutting Equipment 
Written Proof of Competence of above appointee 
available on Site 
Equipment identified/numbered and entered into a 
register 
Equipment inspected monthly. Inspection Register 
kept 

 
 

 
Construction. 
Regulation 35/ 
Hazardous 
Chemical 
Substances (HCS) 

 
*Control of Storage & 
Usage of HCS 

 
Competent Person/s with specific knowledge and 
experience designated to Control the Storage & 
Usage of HCS 
Written Proof of Competence of above appointee 
available on Site  
Risk Assessment carried out 
Register of HCS kept/used on Site 

 
 

 
 

 
Section/ 
Regulation 

 
Subject 

 
Requirements 

 
1.1.1.2        
Yes/No 

 
Construction. 
Regulation 
36/Vessels under 
Pressure 
Regulations 
 

 
Vessels under Pressure 
(VUP) 

 
Competent Person/s with specific knowledge and 
experience designated to supervise the use, 
storage, maintenance, statutory inspections & 
testing of VUP’s 
Written Proof of Competence of above appointee 
available on Site 
Risk Assessment carried out 
Certificates of Manufacture available on Site 
Register of VUP’s on Site 
Inspections & Testing by Approved Inspection 
Authority (AIA): 
- after installation/re-erection or repairs 
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Section/ 
Regulation 

 
Subject 

 
Requirements 

 
1.1.1.2        
Yes/No 

- every 36 months. 
- Register/Log kept of inspections, tests. 
Modifications & repair 

 
Construction. 
Regulation 37 

 
Construction Vehicles & 
Earth Moving 
Equipment 

 
Operators/Drivers appointed to: 
- Carry out a daily inspection prior to use 
- Drive the vehicle/plant that he/she is competent to 
operate/drive 
Written Proof of Competence of above appointee 
available on Site 
Record of Daily inspections kept 

 
 

 
Construction. 
Regulation 38/ 
General Safety 
Regulation 13D 

 
Inspection of Ladders 

 
Competent person appointed in writing to inspect 
Ladders 
Ladders inspected at arrival on site and monthly 
thereafter. Inspections register kept 

 
 

 
Construction. 
Regulation 39/ 
General Safety 
Regulation 13B 

 
Ramps- 

 
Competent person appointed in writing to Supervise 
the erection & inspection of Ramps-. Inspection 
register kept 

 
 

 
 
 
4.3 EPWP labour intensive specification 
 
4.4 Labour intensive competencies of supervisory and management staff 
Contractors having a CIDB contractor grading designation of 3CE and higher shall only engage supervisory and 
management staff in labour intensive works who have either completed, or for the period 1 April 2004 to 30 June 
2006, are registered for training towards, the skills programme outlined in Table 1. 
The managing principal of the contractor, namely, a sole proprietor, the senior partner, the managing director or 
managing member of a close corporation, as relevant, having a contractor grading designation of 1CE, 2CE, 3CE 
and 4CE shall have personally completed, or for the period 1 April 2004 to 30 June 2006 be registered on a skills 
programme for the NQF level 2. All other site supervisory staff in the employ of such contractors must have 
completed, or for the period 1 April 2004 to 30 June 2006 be registered on a skills programme for, the NQF level 
2 unit standards or NQF level 4 unit standards. 
Table 1: Skills programme for supervisory and management staff 

Personnel NQF 
level 

Unit standard titles Skills programme 
description 

Team leader / 
supervisor 

2 Apply Labour Intensive Construction Systems and 
Techniques to Work Activities 

This unit standard must 
be completed, and 

Use Labour Intensive Construction  Methods to 
Construct and Maintain Roads and Stormwater 
Drainage 

 
 
  any one of these 3 unit  
   standards  Use Labour Intensive Construction  Methods to 

Construct and Maintain Water and Sanitation 
Services 

Use Labour Intensive Construction  Methods to 
Construct, Repair and Maintain Structures 

Foreman/ 
supervisor 

4 Implement labour Intensive Construction Systems 
and Techniques 

This unit standard must 
be completed, and 
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Use Labour Intensive Construction  Methods to 
Construct and Maintain Roads and Stormwater 
Drainage 

 
 
  any one of these 3 unit  
   standards  Use Labour Intensive Construction  Methods to 

Construct and Maintain Water and Sanitation 
Services 

Use Labour Intensive Construction  Methods to 
Construct, Repair and Maintain Structures 

Site Agent / 
Manager (i.e the 
contractor’s most 
senior 
representative that 
is resident on the 
site) 

5 Manage Labour Intensive Construction Processes Skills Programme 
against this single unit 
standard 

 
4.5 Employment of unskilled and semi-skilled workers in labour-intensive works 
4.5.1 Requirements for the sourcing and engagement of labour. 
4.5.1.1   Unskilled and semi-skilled labour required for the execution of all labour intensive works shall be engaged 
strictly in accordance with prevailing legislation and SANS 1914-5, Participation of Targeted Labour. 
4.5.1.1.2 The minimum rate of pay set for the EPWP will be based on the current and projected Ministerial 
Determination. 
4.5.1.1.3 Tasks established by the contractor must be such that: 

a) the average worker completes 5 tasks per week  in 40 hours or less; and 
b) the weakest worker completes 5 tasks per week in 55 hours or less. 

 
4.5.1.1.4 The contractor must revise the time taken to complete a task whenever it is established that the time 
taken to complete a weekly task is not within the requirements of 4…2.1.3. 
4.5.1.1.5 The Contractor shall, through all available community structures, inform the local community of the 
labour intensive works and the employment opportunities presented thereby. Preference must be given to people 
with previous practical experience in construction and / or who come from households: 
a)         where the head of the household has less than a primary school education; 
b)         that have less than one full time person earning an income; 

c) where subsistence agriculture is the source of income.  
d)          those who are not in receipt of any social security pension income 
4.5.1.1.6 The Contractor shall endeavour to ensure that the expenditure on the employment of temporary workers 
is in the following proportions: 
a)         55 % women; 
b)         55% youth who are between the ages of 18 and 35; and 
c)         2% on persons with disabilities. 
4.5.2 Training of targeted labour  
4.5.2.1The contractor shall provide all the necessary on-the-job training to targeted labour to enable such labour 
to master the basic work techniques required to undertake the work in accordance with the requirements of the 
contract in a manner that does not compromise worker health and safety. 
4.5.2.2 The cost of the formal training of targeted labour will be funded by the provincial office of the Department 
of Labour. This training should take place as close to the project site as practically possible. The contractor, must 
access this training by informing the relevant provincial office of the Department of Labour in writing, within 14 
days of being awarded the contract, of the likely number of persons that will undergo training and when such 
training is required. The employer must be furnished with a copy of this request. 
 
4.5.2.3 A copy of this training request made by the contractor to the DOL provincial office must also be faxed to 
the EPWP Training Director in the Department of Public Works– Cinderella Makunike, Fax Number 012 328 6820 
or email cinderella.makunike@dpw.gov.za Tel: 083 677 4026. 
4.5.2.4The contractor shall be responsible for scheduling the training of workers and shall take all reasonable 
steps to ensure that each beneficiary is provided with a minimum of six (6) days of formal training if he/she is 
employed for 3 months or less and a minimum of ten (10) days if he she is employed for 4 months or more. 
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4.5.2.5 The contractor shall do nothing to dissuade targeted labour from participating in training programmes. 
4.5.2.6 An allowance equal to 100% of the task rate or daily rate shall be paid by the contractor to workers who 
attend formal training, in terms of 4.5.2.4 above. 
4.5.2.7 Proof of compliance with the requirements of 4.5.2.1 to 4.5.2.6 must be provided by the Contractor to the 
Employer prior to submission of the final payment certificate 
6 Services and facilities provided by the employer 
 – clear up and make good when the service or facility is no longer required, leave the employer’s 
facilities in the condition they were before the contractor first made use of them, fair wear and tear excepted, and 
–    continuously clear and dispose of waste and surplus materials to maintain the site in a tidy state.) 
 
7 Plant and equipment  
The plant and equipment used on the site shall not be inferior to that described in the Schedule of Plant and 
Equipment.  
8 Management 
 

Additional clauses 

 
1 Site meetings and procedures 
    
The Employer’s Representative and the Contractor shall hold meetings relating to the progress of the works 
at regular intervals and at other such times as may be necessary. The Contractor shall attend all site 
meetings and shall ensure that all persons under his jurisdiction are notified timeously of all site meetings 
should the Employer’s Representative require their attendance at such meetings.  
 
The Contractor shall keep on site a set of minutes of all site meetings, daily records of resources (people 
and equipment employed), a site instruction book, a complete set of contract working drawings and a copy 
of the procurement document and make these available at all reasonable times to all persons concerned 
with the contract. 

 
 

SANS 1921-5, Construction and management requirements for works contracts – Part 5: 
Earthworks activities which are to be performed by hand. 

Clause Specification Data 

Essential Data: 

5.1 The depth of trenches which are to be excavated by hand is 1.5 metres. 

Additional clauses: 

SANS 1921-6, Construction and management requirements for works contracts – Part 6: 
HIV/AIDS awareness. 

4.2.1(a) A qualified service provider is a service provider that is one that is accredited or provisionally  
accredited training service provider in the HIV/AIDS field.  
 A list of accredited service providers can be obtained from the Construction SETA (CETA) 
(tel. 011-265 5900), Health and Welfare SETA (HWSETA) (011-622 6852) or on the Health 
and Welfare SETA website: www.hwseta.org.za. 

4.2.1(a) The HIV/AIDS awareness programme is to be repeated at four month intervals throughout 
the duration of the contract. (Four times in total, including the initial one at the start of the 
contract.) 

Additional clauses 

 The duration of each workshop is not to be less than 2 ½  hours. 

 

http://www.hwseta.org.za/
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9 Particular specifications  
 
The management of the site shall be in accordance with the provisions of the COLTO Standard Specification for 
Road and Bridge Works for State Authorities (1998 edition), obtainable from the South African Institution of Civil 
Engineering. 
 
10 Recording of weather 
 
The Contractor shall erect an effective rainfall gauge on the site and record the daily rainfall figures in a book. 
Such book shall be handed to the employer’s representative for his signature no later than 12 days after rain that 
is considered to justify an extension of time occurs. 
 
11       Unauthorized persons 
 
The Contractor shall keep unauthorized persons from the works at all times under no circumstances may any 
person except guards be allowed to sleep on the building site 
 
12 Management meetings 
 
Upon awarding of contract program will be provided. 
 
13 Daily records 
 
Contractor to state requirements for daily records of resources (people and equipment employed), or site diaries 
in respect of work performed on the site, and where such documents are to be kept. 
 
14 Payment certificates 
Contractor to provide relevant banking details of the company 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


